TAB 2

PHASE |: FY 2003 — FY 2010
$ 190 million/year

PHASE Il: FY 2009- FY 2012

SUMMARY BY PBS AND ZONE




U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS and Zone

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Cost Estimate

Excluding Total 50% Total 80%
Contingency Confidence Confidence
RCC Phase | and Phase Il -Base Cost Estimate Level Level
Phase | $1,143,570 $1,429,462 $1,509,512
Phase Il $962,658 $1,203,322 $1,251,455
Totals $2,106,228 $2,632,784 $2,760,967

Definitions

Phase | Excluding Contingency:

Phase Il Excluding Contingency:

Total Phase | and Phase || 80%
Confidence Level

Phase | TOTAL 50% Confidence Level:

Phase | TOTAL 80% Confidence Level:

Phase |l TOTAL 50% Confidence Level:

Phase Il TOTAL 80% Confidence Level:

Phase | RCC Team Base Cost Estimate before contingency. Includes adjustments, G& A, and direct distributable markups.

Phase | RCC Team Base Cost Estimate including contingency relative to the 50% confidence interval of the contingency analysis simulation

based on all Site/Facilities

Phase | RCC Team Base Cost Estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation

based on all Site/Facilities

Phase I| RCC Team Base Cost Estimate before contingency. Includes adjustments, G& A, and direct distributable markups.

Phase |1 RCC Team Base Cost Estimate including contingency relative to the 50% confidence interval of the contingency analysis simulation

based on all Site/Facilities

Phase || RCC Team Base Cost Estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation

based on all Site/Facilities

Total Phase | and Phase || RCC Team Base Cost Estimate including contingency relative to the 80% confidence interval of the contingency

analysis simulation based on al Site/Facilities
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River Corridor Remediation Base Cost Estimate

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS and Zone/Area

(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total I;hase |
PES and ZonelArea oy T, L, | g, Come, o, | i
Level Level Level Level | evel

3.01.01 (RL-RCO01)  100AreaRiver Corridor $508,628  $635,785 | $671,389 $373,057 $466,321 $484,974 |$1,156,363
3.01.01.01 Zonel 100-1U AREA $1,838 $2,297 $2,426 $0 $0 $0 $2,426
3.01.01.02 Zone2 100-B/C AREA $77,577 $96,972 $102,402 $0 $0 $0 $102,402
3.01.01.03 Zone 3 100-F AREA $111571  $139,464 $147,274 $0 $0 $0 $147,274
3.01.01.04 Zone4 100-H AREA $44,441 $55,551 $58,662 $0 $0 $0 $58,662
3.01.01.05 Zone5 100-D AREA $123,459  $154,324 $162,966 $0 $0 $0 $162,966
3.01.01.06 Zone 6 100-K AREA $14,588 $18,235 $19,256 $155,803  $194,753  $202,543 $221,799
3.01.01.07 Zone7 100-N AREA $12,337 $15,422 $16,285 $130,316 $162,895 $169,411 $185,696
3.01.01.08 PM & Support RCO1 100 AREA $122,817  $153,522 $162,119 $86,938  $108,673  $113,019 $275,138

3.01.02 (RL-RCO02) 300 Area Clean-up $150,692  $188,365 ’ $198,913 ‘ $139,931 $174,914 $181,910 $380,823
3.01.02.01 Zone A 300 AREA $15,022 $18,777 $19,828 $1,433 $1,791 $1,862 $21,691
3.01.02.02 ZoneB 300 AREA $0 $0 $0 $5,649 $7,061 $7,343 $7,343
3.01.02.03 Zone C 300 AREA $104 $131 $138 $2,282 $2,852 $2,966 $3,104
3.01.02.04 ZoneD 300 AREA $0 $0 $0 $3,025 $3,782 $3,933 $3,933
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River Corridor Remediation Base Cost Estimate

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS and Zone/Area
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Totdal I;hase I
PBS and ZonelArea S, Sk SR || B e e | e
Level Level Level Level | evel
3.01.02.05 Zone E 300 AREA $0 $0 $0 $1,902 $2,378 $2,473 $2,473
3.01.02.06 ZoneF 300 AREA $0 $0 $0 $7,025 $8,781 $9,132 $9,132
3.01.02.07 Zone G 300 AREA $0 $0 $0 $6,308 $7,885 $8,200 $8,200
3.01.02.08 ZoneH 300 AREA $524 $655 $692 $957 $1,197 $1,245 $1,936
3.01.02.09 ZoneJ 300 AREA $1,722 $2,152 $2,272 $3,236 $4,044 $4,206 $6,479
3.01.02.10 Zone K 300 AREA $4,585 $5,731 $6,052 $3,292 $4,116 $4,280 $10,332
3.01.02.11 ZoneL 300 AREA $105 $131 $139 $1,743 $2,179 $2,266 $2,405
3.01.02.12 Infrastructure Zone 300 AREA $53,413 $66,766 $70,505 $26,607 $33,258 $34,589 $105,093
3.01.02.13 Remote Waste Site 300 AREA $35,697 $44,622 $47,121 $43,455 $54,319 $56,492 $103,612
3.01.02.14 PM & Support RC02 300 AREA $39,520 $49,400 $52,167 $33,016 $41,271 $42,921 $95,088
3.01.03 (RL-RCO03) Advance Reactor Transtion $13,261 $16,576 $17,504 $21,219  $26,524  $27,585 $45,089
3.01.03.01 NE Legacies 300 AREA $9,902 $12,377 $13,071 $5,490 $6,863 $7,137 $20,208
3.01.03.02 PRTR/309 Building 300 AREA $0 $0 $0 $11,059 $13,824 $14,377 $14,377
3.01.03.03 PM & Support RC03 300 AREA $3,359 $4,199 $4,434 $4,670 $5,838 $6,071 $10,505
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River Corridor Remediation Base Cost Estimate

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS and Zone/Area
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
Excluding Total 50% Total 80% Excluding  Total 50% Total 80%
PBS and Zone/Area Contingency Confidence Confidence Contingency Confidence Confidence Con??;/(:nce
Level Level Level Level | evel
3.01.04 (RL-RC04) Central Core Area Clean Up $0 $0 $0 $280 $349 $363 $363
3.01.04.01 Central Core Cleanup $0 $0 $0 $214 $267 $278 $278
3.01.04.02 PM & Support RC04 $0 $0 $0 $66 $82 $86 $86
3.01.05 (RL-RCO05) River Corridor Waste $212,028  $265,036 $279,878 $209,175 $261,469 $271,928 $551,805
M anagement
3.01.05.01 CERCLA Waste Disposal $160,345 $200,431 $211,656 $158,341 $197,926  $205,843 $417,499
3.01.05.03 PM & Support RC05 $51,683 $64,604 $68,222 $50,834 $63,543 $66,085 $134,307
3.01.06 (RL-RCO6) 300 Area Facility Transition $258,961  $323,701 $341,828 $218,996 $273,745 $284,695 $626,523
3.01.06.01 Zone A 300 AREA $1,254 $1,568 $1,656 $11,006 $13,758 $14,308 $15,964
3.01.06.02 Zone B 300 AREA $0 $0 $0 $24,149 $30,186 $31,394 $31,394
3.01.06.03 Zone C 300 AREA $0 $0 $0 $6,804 $8,505 $8,845 $8,845
3.01.06.04 ZoneD 300 AREA $0 $0 $0 $1,173 $1,466 $1,525 $1,525
3.01.06.05 ZoneE 300 AREA $0 $0 $0 $3,937 $4,921 $5,118 $5,118
3.01.06.06 Zone F 300 AREA $0 $0 $0 $26,597 $33,246 $34,576 $34,576
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River Corridor Remediation Base Cost Estimate

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS and Zone/Area
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
Excluding Total 50% Total 80% Excluding  Total 50% Total 80%

PBS and Zone/Area Contingency Confidence Confidence Contingency Confidence Confidence Con??s/gnce

Level Level Level Level | evel
3.01.06.07 Zone G 300 AREA $0 $0 $0 $19,916 $24,895 $25,891 $25,891
3.01.06.08 ZoneH 300 AREA $75,761 $94,701 $100,005 $2,531 $3,164 $3,291 $103,296
3.01.06.09 Zone J 300 AREA $463 $579 $611 $7,684 $9,605 $9,989 $10,600
3.01.06.10 Zone K 300 AREA $122,422 $153,027 $161,597 $64,850 $81,063 $84,306 $245,902
3.01.06.11 ZonelL 300 AREA $0 $0 $0 $254 $317 $330 $330
3.01.06.12 PM & Support RC06 300 AREA $59,060 $73,825 $77,959 $50,094 $62,618 $65,123 $143,082
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TAB 3

PHASE |: FY 2003 — FY 2010
$190 million/year

PHASE Il: FY 2009- FY 2012

SUMMARY BY PBS, ZONE and
FUNCTION




(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION
RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function

RCC Team Base Cost Estimate

Excluding Total 50% Total 80%
Contingency Confidence Confidence
RCC Phase | and Phase Il -Base Cost Estimate Level Level
Phase | $1,143,570 $1,429,462 $1,509,512
Phase I $962,658 $1,203,322 $1,251,455
Totals $2,106,228 $2,632,784 $2,760,967
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U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY1
Function Descriptions

FUNCTIONS

DESIGN — The development of detailed work plans that provide engineering specifications, procedures and training to complete activities in deactivation, D&D, remedial actions,
surveillance and maintenance, and all other activities that are regulated by the DOE.

DEACTIVATION - The placement of a facility in a safe shutdown condition that is economical to monitor and maintain for an extended period, until the eventual decommissioning of
the facility. This activity consists of the disposal of remaining hazardous chemicals, isolation of systems and equipment, and removal of valuable excess equipment. Qualitative
characterization should be conducted for remaining contamination and waste, and for other sensitive materials that cannot be removed. This process should occur as soon as it is
reasonable and for as many facilities as possible.

D&D - Decontamination (those activities or methods employed to reduce the levels of radioactivity and/or hazardous contamination on materials, structures, and equipment) &
Decommissioning (decommissioning occurs at the end of the useful life of a nuclear facility, which involves the removal of sufficient radioactive and hazardous material to allow
restricted or unrestricted release of the facility. For unrestricted release, this activity reduces the risk to human health and the environment to negligible levels). Decommissioning for
the RCC in most cases will be accomplished by means of demolition.

REMEDIATE — A CERCLA (Comprehensive Environmental Response, Compensation, and Liability Act of 1980) process of remedial action implementation, after investigative steps
have been completed and a ROD has been issued. Remedial actions include removing, isolating, treating, and/or containing hazardous contaminated waste sites as a means to
minimize/reduce potential risks to human health and environment, and to move closer to the final end-state to restore the Hanford Site to its original condition.

CONFIRMATORY SAMPLING SITES - These are sites where historical or limited sampling data indicated the waste sites may not need to be excavated. However, close-out
sampling must occur to prove that the site does meet clean up standards.

WASTE OPERATIONS - The planning, coordination, and direction of those functions related to generation, handling, treatment, storage, transportation, and disposal of waste, as well
as associated surveillance and maintenance activities.

SURVEILLANCE & MAINTENANCE - Those activities necessary to ensure that the Hanford Site remains in a safe condition, including periodic inspection and monitoring of waste
site(s), and maintenance of barriers (i.e., physical and procedural) that prevent access to radioactive materials/contamination left in place on the Hanford Site.

INTERIM SAFE STORAGE — Requires the cleanout and partial demolition of reactor facilities followed by the construction of a safe storage closure.

UTILITIES & INFRASTRUCTURE — For the 300 Area, accounts for individual facility utility isolation following deactivation. Utility types include Sanitary Water, Electrical, Process and
Sanitary Sewer, Steam and Natural Gas Line, and Telecommunication. This function also accounts for the re-routing of main utility lines to facilities that will remain in operation in the
300 Area.

MANAGEMENT & SUPPORT — A support activity to provide programmatic oversight and support to the individual project areas and to the overall Environmental Restoration (ER)
project. This activity ensures that the requisite management systems, project infrastructure requirements, and the regulatory framework are in place and properly maintained until
project completion.

SPECIAL PROJECTS — Work activities or functions that do not fall under the typical deactivation, D&D, or other classifications.

MOBILIZATION & DEMOBILIZATION - This activity is usually the initial and last process of a specific work activity. This category involves the movement of contractor personnel,
material, and equipment on and off the job-site.
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Totdal I;hase |
. . and Phase Il

PBS, Zone/Area and Function Schedule ID C(I)Er:(tci:rlizj(gr'11 gy (;l'(;) r:?ildior?/ge (;r(;) rzifiildgeor:/cl:)e C(I)Er:(tci:rlizj(gr'11 gy (;r(;) rzifiildseor:/cl:)e (;r(;) rzifiildgeor:/cl:)e Co n??s/gn ce

Level Level Level Level | evel

301.01 (RL-RCO1)  100AreaRiver Corridor $508,628  $635785 | $671,389 $373,057 $466,321 $484,974 |$1,156,363
301.01.01  Zonel 100-1U AREA SIEEE $2,207 $2,426 & l e AT
3.01.01.01.01 Design RCCS0010 $578 $723 $763 $0 $0 $0 $763
3.01.01.01.06 Remediate Waste Sites RCCS0020 $624 $780 $823 $0 $0 $0 $823
301010118 Confirmatory Sampling Sites RCCS1450 $636 $794 $839 $0 $0 $0 $839
3.01.01.02  Zone2 100-B/C AREA $77.577 $96,972 $102,402 G $0 G A
3.01.01.02.01 Design RCCS0030 $458 $573 $605 $0 $0 $0 $605
3.01.01.02.15 M obilization and Demobilization RCCS1220 $290 $363 $383 $0 $0 $0 $383
3.01.01.02.03 D& D - Decontamination and Decommissioning RCCS0040 $3,079 $3,849 $4,064 $0 $0 $0 $4,064
301.01.02.04 Remediate Liquid Waste Sites RCCS0050 $17,303 $21,629 $22,840 $0 $0 $0 $22,840
3.01.01.02.05 Remediate Burial Grounds RCCS0060 $37,283 $46,604 $49,214 $0 $0 $0 $49,214
301.01.02.06 Remediate Waste Sites RCCS0070 $15,524 $19,405 $20,492 $0 $0 $0 $20,492
3.01.01.02.08 Surveillance & Maintenance RCCS0075 $1,134 $1,418 $1,497 $0 $0 $0 $1,497
301010218 Confirmatory Sampling Sites RCCS1460 $1,618 $2,022 $2,136 $0 $0 $0 $2,136
3.01.01.02.14 Special Projects RCCS0090 $888 $1,109 $1,172 $0 $0 $0 $1,172
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |

. . and Phase Il

PBS, Zone/Area and Function SehedulelD | coudn  Tomeox | Towave | podng | fowsw - foman | "oy

Level Level Level Level | evel

3.01.01.03 Zone 3 100-F AREA $111571  $139,464 $147,274 $0 $0 $0 $147,274
301.01.03.15 M obilization and Demobilization RCCS1230 $290 $363 $383 $0 $0 $0 $383
3.01.01.03.03 D& D - Decontamination and Decommissioning RCCS0110 $3,033 $3,791 $4,003 $0 $0 $0 $4,003
3.01.01.03.04 Remediate Liquid Waste Sites RCCS0120 $1,396 $1,745 $1,843 $0 $0 $0 $1,843
3.01.01.03.05 Remediate Burial Grounds RCCS0130 $81,845 $102,306 $108,035 $0 $0 $0 $108,035
3.01.01.03.06 Remediate Waste Sites RCCS0140 $13,840 $17,300 $18,268 $0 $0 $0 $18,268
3.01.01.03.09 Interim Safe Storage RCCS0160 $2,945 $3,682 $3,888 $0 $0 $0 $3,888
301.0L03.10 Regulation/ Regulatory and Support RCCS0165 $4,697 $5,871 $6,200 $0 $0 $0 $6,200
3.0101.03.18 Confirmatory Sampling Sites RCCS1470 $3,525 $4,406 $4,653 $0 $0 $0 $4,653
3.01.01.04  Zone4 100-H AREA 44,441 $55,551 $58,662 2 S0 0 SRR
3.01.01.04.01 Design RCCS0170 $1,067 $1,333 $1,408 $0 $0 $0 $1,408
3.0101.04.15 M obilization and Demobilization RCCS1240 $290 $363 $383 $0 $0 $0 $383
301.01.04.03 D& D - Decontamination and Decommissioning RCCS0180 $4,606 $5,757 $6,079 $0 $0 $0 $6,079
3.01.01.04.04 Remediate Liquid Waste Sites RCCS0190 $529 $661 $698 $0 $0 $0 $698
301010405 Remediate Buria Grounds RCCS0200 $18,163 $22,704 $23,975 $0 $0 $0 $23,975
3.01.01.04.06 Remediate Waste Sites RCCS0210 $9,915 $12,393 $13,087 $0 $0 $0 $13,087
301010409 Interim Safe Storage RCCS0220 $8,891 $11,114 $11,737 $0 $0 $0 $11,737
301.01.04.18 Confirmatory Sampling Sites RCCS1480 $980 $1,225 $1,294 $0 $0 $0 $1,294
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |

. . and Phase Il

PBS, Zonel/Area and Function SN . N - O Lo N o

Level Level Level Level | evel

3.01.01.05 Zone5 100-D AREA $123459  $154,324 $162,966 $0 $0 $0 $162,966
301.01.05.15 M obilization and Demobilization RCCS1250 $290 $363 $383 $0 $0 $0 $383
3.01.01.05.03 D& D - Decontamination and Decommissioning RCCS0250 $6,368 $7,960 $8,406 $0 $0 $0 $8,406
3.01.01.05.04 Remediate Liquid Waste Sites RCCS0260 $2,721 $3,401 $3,592 $0 $0 $0 $3,592
3.01.01.05.05 Remediate Burial Grounds RCCS0270 $94,772 $118,466 $125,100 $0 $0 $0 $125,100
3.01.01.05.06 Remediate Waste Sites RCCS0280 $10,912 $13,640 $14,403 $0 $0 $0 $14,403
3.01.01.05.09 Interim Safe Storage RCCS0290 $6,778 $8,472 $8,947 $0 $0 $0 $8,947
3.01.01.05.18 Confirmatory Sampling Sites RCCS1490 $1,618 $2,022 $2,136 $0 $0 $0 $2,136
3.01.01.06 Zone6 100-K AREA $14,588 $18,235 $19,256 $155,803 $194,753  $202,543 $221,799
3.01.01.06.01 Design RCCS0300 $1,874 $2,343 $2,474 $0 $0 $0 $2,474
3.01.01.06.15 M obilization and Demobilization RCCS1260 $290 $363 $383 $290 $363 $377 $761
3.01.01.06.03 D& D - Decontamination and Decommissioning RCCS0310 $0 $0 $0 $36,498 $45,622 $47,447 $47,447
301010604 Remediate Liquid Waste Sites RCCS0320 $11,240 $14,050 $14,837 $8,071 $10,089 $10,492 $25,329
3.01.01.06.05 Remediate Burial Grounds RCCS0330 $0 $0 $0 $50,855 $63,569 $66,112 $66,112
3.01.01.06.06 Remediate Waste Sites RCCS0340 $0 $0 $0 $16,513 $20,642 $21,467 $21,467
3.01.01.06.08 Surveillance & Maintenance RCCS0345 $1,183 $1,479 $1,562 $394 $493 $513 $2,075
3.01.01.06.09 Interim Safe Storage RCCS0350 $0 $0 $0 $40,753 $50,942 $52,980 $52,980
3.01.01.06.18 Confirmatory Sampling Sites RCCS1500 $0 $0 $0 $2,427 $3,034 $3,155 $3,155
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River Corridor Restoration Base October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |

. . and Phase Il

PBS, Zone/Area and Function Schedule D | core  Jowsow  Tomoon | poudrg  owans  tomoon | ool

Level Level Level Level | evel

3.01.01.07 Zone7 100-N AREA $12,337 $15,422 $16,285 $130,316 $162,895  $169,411 $185,696
301.0107.15 Mobilization and Demobilization RCCS1270 $290 $363 $383 $290 $363 $377 $761
3.010107.03 D& D - Decontamination and Decommissioning RCCS0390 $4,702 $5,878 $6,207 $54,880 $68,600 $71,344 $77,551
301.0107.04 Remediate Liquid Waste Sites RCCS0395 $0 $0 $0 $981 $1,226 $1,275 $1,275
3.01.01.07.06 Remediate Waste Sites RCCS0400 $1,737 $2,171 $2,293 $39,265 $49,082 $51,045 $53,338
3.01.01.07.08 Surveillance & Maintenance RCCS0410 $3,156 $3,945 $4,166 $394 $493 $513 $4,678
3.01.01.07.09 Interim Safe Storage RCCS0420 $0 $0 $0 $33,768 $42,209 $43,898 $43,898
3.01.01.07.10 Regulation/ Regulatory and Support RCCS1610 $2,452 $3,065 $3,236 $0 $0 $0 $3,236
3.01.01.07.18 Confirmatory Sampling Sites RCCS1510 $0 $0 $0 $738 $923 $959 $959
3.01.01.08 PM & Support RCO1 100 AREA $122,817 $153,522 $162,119 $86,938 $108,673 $113,019 $275,138
30101.08.10 Regulation/ Regulatory and Support RCCS0475 $1,939 $2,424 $2,560 $0 $0 $0 $2,560
301.01.08.13 Management & Support RCCS0480 $81,032 $101,290 $106,962 $57,712 $72,140 $75,026 $181,988
3.01.01.08.16 Fee RCCS1360 $39,846 $49,808 $52,597 $29,226 $36,532 $37,993 $90,591
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
. Excluding Total 50% Total 80% Excluding  Total 50% Total 80%
PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??s/;nce
Level Level Level Level | evel
30102 (RL-RC02)  300AreaClean-up $150,692 $188,365 | $198,913 $139,931 $174,914 $181,910 $380,823

3.01.02.01 ZoneA 300 AREA $15,022 $18,777 $19,828 $1,433 $1,791 $1,862 $21,691
3.0102.01.15 M obilization and Demobilization RCCS1440 $0 $0 $0 $291 $364 $378 $378
3.01.02.01.03 D& D - Decontamination and Decommissioning RCCS0500 $348 $436 $460 $907 $1,133 $1,179 $1,639
3.01.02.01.05 Remediate Burial Grounds RCCS1570 $13,968 $17,460 $18,437 $0 $0 $0 $18,437
3.01.02.01.06 Remediate Waste Sites RCCS0510 $650 $812 $857 $235 $294 $306 $1,163
301020118 Confirmatory Sampling Sites RCCS1520 $56 $70 $74 $0 $0 $0 $74
3.01.02.02 ZoneB 300 AREA $0 $0 $0 $5,649 $7,061 $7,343 $7,343
3.01.02.02.03 D& D - Decontamination and Decommissioning RCCS0530 $0 $0 $0 $3,931 $4,913 $5,110 $5,110
3.01.02.02.06 Remediate Waste Sites RCCS0540 $0 $0 $0 $1,662 $2,078 $2,161 $2,161
301020218 Confirmatory Sampling Sites RCCS1530 $0 $0 $0 $56 $70 $72 $72
3.01.02.03 ZoneC 300 AREA $104 $131 $138 $2,282 $2,852 $2,966 $3,104
301.02.03.03 D& D - Decontamination and Decommissioning RCCS0570 $0 $0 $0 $1,693 $2,117 $2,201 $2,201
3.01.02.03.06 Remediate Waste Sites RCCS0580 $104 $131 $138 $589 $736 $765 $903
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
. Excluding Total 50% Total 80% Excluding  Total 50% Total 80%
PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??;/(:nce
Level Level Level Level | evel
3.01.02.04 ZoneD 300 AREA $0 $0 $0 $3,025 $3,782 $3,933 $3,933
3.01.02.04.01 Design RCCS0595 $0 $0 $0 $2,180 $2,725 $2,834 $2,834
3.01.02.04.03 D& D - Decontamination and Decommissioning RCCS0610 $0 $0 $0 $845 $1,057 $1,099 $1,099
3.01.02.05 ZoneE 300 AREA $0 $0 $0 $1,902 $2,378 $2,473 $2,473
3.01.02.05.03 D& D - Decontamination and Decommissioning RCCS0620 $0 $0 $0 $1,662 $2,077 $2,160 $2,160
3.01.02.05.06 Remediate Waste Sites RCCS0630 $0 $0 $0 $241 $301 $313 $313
3.01.02.06 ZoneF 300 AREA $0 $0 $0 $7,025 $8,781 $9,132 $9,132
3.01.02.06.03 D& D - Decontamination and Decommissioning RCCS0650 $0 $0 $0 $5,303 $6,628 $6,893 $6,893
3.01.02.06.06 Remediate Waste Sites RCCS0660 $0 $0 $0 $1,722 $2,153 $2,239 $2,239
3.01.0207  ZoneG 300 AREA %0 $0 $0 SRy DREs i A0
3.01.02.07.03 D& D - Decontamination and Decommissioning RCCS0690 $0 $0 $0 $4,340 $5,425 $5,642 $5,642
3.01.02.07.06 Remediate Waste Sites RCCS0700 $0 $0 $0 $1,912 $2,390 $2,486 $2,486
3.01.0207.18 Confirmatory Sampling Sites RCCS1540 $0 $0 $0 $56 $70 $72 $72
3.01.02.08 ZoneH 300 AREA $524 $655 $692 $957 $1,197 $1,245 $1,936
3.01.02.08.03 D& D - Decontamination and Decommissioning RCCsS0710 $524 $655 $692 $839 $1,048 $1,090 $1,782
3.01.02.08.06 Remediate Waste Sites RCCS0720 $0 $0 $0 $119 $148 $154 $154

Wednesday, October 31, 2001

Summarized bv PBS. Zone/Area and Function -Pane 8 of 14




River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate TotdaIPI:r:hase"I
) ) an ase
PBS, ZonelArea and Function Schedule D | cong  Joasoe  Twawe | eudng  Twsve | foman | g
Level Level Level Level | evel
3.01.02.09 ZoneJ 300 AREA $1,722 $2,152 $2,272 $3,236 $4,044 $4,206 $6,479
3.01.02.09.03 D& D - Decontamination and Decommissioning RCCS0740 $334 $418 $441 $2,373 $2,967 $3,085 $3,526
3.01.02.09.06 Remediate Waste Sites RCCS0750 $1,332 $1,664 $1,758 $862 $1,078 $1,121 $2,879
3.01.02.00.18 Confirmatory Sampling Sites RCCS1550 $56 $70 $74 $0 $0 $0 $74
3.01.02.10 ZoneK 300 AREA $4,585 $5,731 $6,052 $3,292 $4,116 $4,280 $10,332
3.01.02.10.03 D& D - Decontamination and Decommissioning RCCS0770 $2,971 $3,714 $3,922 $2,801 $3,502 $3,642 $7,564
3.01.0210.06 Remediate Waste Sites RCCS1620 $0 $0 $0 $491 $614 $639 $639
3.01.02.10.08 Surveillance & Maintenance RCCS0780 $1,614 $2,017 $2,130 $0 $0 $0 $2,130
3.01.02.11 Zonel 300 AREA $105 $131 $139 $1,743 $2,179 $2,266 $2,405
3.01.0211.03 D& D - Decontamination and Decommissioning RCCS0800 $0 $0 $0 $1,141 $1,426 $1,483 $1,483
301.0211.06 Remediate Waste Sites RCCS0810 $105 $131 $139 $602 $753 $783 $921
3.01.02.12 Infrastructure Zone 300 AREA $53413 66,766 $70,505 EZESU gloa e
3.01.0212.06 Remediate Waste Sites RCCS0830 $0 $0 $0 $8,964 $11,205 $11,653 $11,653
30102.12.08 Surveillance & Maintenance RCCS1340 $53,217 $66,522 $70,247 $6,059 $7,574 $7,877 $78,124
301021211 Utilities& Infrastructure RCCS0840 $195 $244 $258 $11,584 $14,480 $15,059 $15,317
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
. Excluding Total 50% Total 80% Excluding  Total 50% Total 80%
PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??s/;nce
Level Level Level Level | evel
3.01.02.13 Remote Waste Site 300 AREA $35,697 $44,622 $47,121 $43,455 $54,319 $56,492 $103,612
3.01.0213.15 M obilization and Demobilization RCCS1320 $290 $363 $383 $0 $0 $0 $383
301021305 Remediate Burial Grounds RCCS1580 $31,819 $39,774 $42,001 $40,770 $50,963 $53,001 $95,002
3.01.0213.06 Remediate Waste Sites RCCS0860 $2,372 $2,965 $3,131 $586 $733 $762 $3,893
301.02.13.10 Regulation/ Regulatory and Support RCCS1600 $875 $1,094 $1,155 $1,985 $2,482 $2,581 $3,736
301.0213.18 Confirmatory Sampling Sites RCCS1560 $341 $426 $450 $114 $142 $148 $597
3.01.02.14  PM & Support RCO2 300 AREA $39.520 49,400 $52,167 S B B $95,088
301.0214.13 Management & Support RCCS0900 $27,715 $34,644 $36,584 $22,054 $27,568 $28,670 $65,254
301.02.14.16 Fee RCCS1380 $11,805 $14,757 $15,583 $10,962 $13,703 $14,251 $29,834
3.01.03 (RL-RC03) AdvanceReactor Transtion $13,261  $16,576 $17,504 $21,219  $26,524  $27,585 $45,089
3.01.03.01 NE L egaci es 300 AREA $9,902 $12,377 $13,071 $5,490 $6,863 $7,137 $20,208
3.01.03.01.02 Deactivation RCCS0920 $0 $0 $0 $166 $207 $216 $216
301.03.01.08 Surveillance & Maintenance RCCS1390 $9,902 $12,377 $13,071 $5,324 $6,655 $6,921 $19,992
3010302  PRTR/309Building 300 AREA 2 $0 $0 PEROS I S 2L $14,377
3.01.03.02.02 Deactivation RCCS0940 $0 $0 $0 $11,059 $13,824 $14,377 $14,377
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River Corridor Restoration Base October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
. Excluding Total 50% Total 80% Excluding Total 50% Total 80%
PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??s/(:nce
Level Level Level Level | evel
3.01.03.03 PM & Support RC03 300 AREA $3,359 $4,199 $4,434 $4,670 $5,838 $6,071 $10,505
3.01.0303.13 Management & Support RCCS1400 $2,320 $2,900 $3,062 $3,008 $3,760 $3,910 $6,972
3.01.03.03.16 Fee RCCS1410 $1,039 $1,299 $1,371 $1,662 $2,078 $2,161 $3,532
3.01.04 (RL-RCO04) Central CoreAreaClean Up $0 $0 $0 $280 $349 $363 $363
3010401 Central CoreCleanup e $0 $0 el 2 A A
3.01.04.01.06 Remediate Waste Sites RCCS0970 $0 $0 $0 $214 $267 $278 $278
3.01.0402 PM & Support RCO4 €0 $0 $0 Gels i Gils Gils
3.01.04.02.13 Management & Support RCCS1000 $0 $0 $0 $44 $55 $57 $57
3.01.04.02.16 Fee RCCS1420 $0 $0 $0 $22 $27 $28 $28
3.01.05 (RL-RCO05) River Corridor Waste $212,028  $265,036 $279,878 $209,175 $261,469 $271,928 $551,805
M anagement
3.01.05.01 CERCLA Waste Disposal $160,345 $200,431 $211,656 $158,341 $197,926  $205,843 $417,499
3.01.05.01.07 Waste Operations RCCS1030 $160,345 $200,431 $211,656 $158,341 $197,926 $205,843 $417,499

Wednesday, October 31, 2001

Summarized bv PBS. Zone/Area and Function -Pane 11 of 14




River Corridor Restoration Base October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
. Excluding Total 50% Total 80% Excluding  Total 50% Total 80%
PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??;/(:nce
Level Level Level Level | evel

3.01.05.03 PM & Support RC05 $51,683 $64,604 $68,222 $50,834 $63,543 $66,085 $134,307

3.01.05.03.13 Management & Support RCCS1070 $35,073 $43,841 $46,296 $34,447 $43,059 $44,782 $91,078

301.05.03.16 Fee RCCS1430 $16,611 $20,763 $21,926 $16,387 $20,484 $21,303 $43,229

3.01.06 (RL-RCO06) 300 Area Facility Transition $258,961  $323,701 | $341,828 $218,996 $273,745 $284,695 $626,523

3.01.06.01 ZoneA 300 AREA $1,254 $1,568 $1,656 $11,006 $13,758 $14,308 $15,964
301.06.01.02 Deactivation RCCS1090 | $1,254 $1,568 | $1,656 | $11,006 $13,758 $14,308 | $15,964 |

3.01.06.02 ZoneB 300 AREA $0 $0 $0 $24,149 $30,186 $31,394 $31,394
3.01.06.02.02 Deactivation RCCS1100 $0 $0 $0 $24,149 $30,186 $31,394 $31,394 |

3.01.06.03 ZoneC 300 AREA $0 $0 $0 $6,804 $8,505 $8,845 $8,845

3.01.06.03.02 Deactivation RCCS1110 $0 $0 $0 $6,804 $8,505 $8,845 $8,845

3.01.06.04 ZoneD 300 AREA $0 $0 $0 $1,173 $1,466 $1,525 $1,525

3.01.06.04.02 Deactivation RCCS1120 $0 $0 $0 $1,173 $1,466 $1,525 $1,525
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |

. . and Phase Il

. Excluding Total 50% Total 80% Excluding  Total 50% Total 80%
PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??;/(:nce
Level Level Level Level | evel

3.01.06.05  ZoneE 300 AREA 0 $0 $0 sERE wnEEl o eSi 3 4L
3.01.06.05.02 Deactivation RCCS1130 $0 $0 $0 $3,937 $4,921 $5,118 $5,118
3.01.06.06  ZoneF 300 AREA <D $0 $0 EZEV R
3.01.06.06.02 Deactivation RCCS1140 $0 $0 $0 $26,597 $33,246 $34,576 $34,576
3.01.06.07 ZoneG 300 AREA $0 $0 $0 $19,916 $24,895 $25,891 $25,891
3.01.06.07.02 Deactivation RCCS1150 $0 $0 $0 $19,916 $24,895 $25,891 $25,891
3.01.06.08 ZoneH 300 AREA $75,761 $94,701 $100,005 $2,531 $3,164 $3,291 $103,296
301060802 Deactivation RCCS1160 $50,109 $62,637 $66,144 $2,531 $3,164 $3,291 $69,435
3.01.06.08.08 Surveillance & Maintenance RCCS1170 $25,652 $32,065 $33,861 $0 $0 $0 $33,861
3.01.06.09 ZoneJ 300 AREA $463 $579 $611 $7,684 $9,605 $9,989 $10,600
3.01.06.09.02 Deactivation RCCS1180 $463 $579 $611 $7,684 $9,605 $9,989 $10,600
3.01.06.10 ZoneK 300 AREA $122,422 $153,027 $161,597 $64,850 $81,063 $84,306 $245,902
3.01.06.10.02 Deactivation RCCS1190 $82,412 $103,015 $108,784 $64,850 $81,063 $84,306 $193,090
3.01.06.10.08 Surveillance & Maintenance RCCS1200 $40,010 $50,012 $52,813 $0 $0 $0 $52,813
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River Corridor Restoration Base

October 2001

RCC Base Cost Estimate Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone/Area and Function
(Costs in $1,000's, FY01 Price Level, Excludes Escalation)

Phase | RCC Team Base Cost Estimate Phase Il RCC Team Base Cost Estimate Total Phase |
. . and Phase Il
. Excluding Total 50% Total 80% Excluding  Total 50% Total 80%

PBS’ Zone/Area and Function Schedule ID Contingency Confidence Confidence Contingency Confidence Confidence Con??;/;nce

Level Level Level Level | evel
30L06.11  ZonelL 300AREA +0 $0 $0 254 LY SEED SEED
3.0106.11.02 Deactivation RCCS1210 $0 $0 $0 $254 $317 $330 $330
3.01.06.12 PM & Support RC06 300 AREA $59,060  $73825 $77,959 $50,094  $62,618  $65,123 $143,082
3.0106.12.13 Management & Support RCCS1225 $38,773 $48,466 $51,180 $32,938 $41,172 $42,819 $93,999
301.06.12.16 Fee RCCS1350 $20,287 $25,359 $26,779 $17,156 $21,445 $22,303 $49,082
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TAB 4

PHASE I: FY 2003 — FY 2010
$ 190 million/year

PHASE Il: FY 2009- FY 2012

SUMMARY BY SITE / FACILITY
ACTIVITY




U.S. DEPARTMENT OF ENERGY RIVER CORRIDOR REMEDIATION

Phase | (FY03-FY10) and Phase Il (FY09-FY12)

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team Base Cost Estimate

Original Work Plan Excluding Total 50%
(Includes Cost Adders, Contingency Confidence
Excluding Contingency) Level

Total 80%
Confidence
Level

RCC Phase | and Phase Il -Base Cost Estimate

$1,794,226 $2,106,228 $2,632,784

$2,760,967

Base Cost Estimate Definitions
Activity ID:

Site/Facility:
Operable Unit:

Individual Site/Facility Estimated
Uncertainty Range:

Origina Work Plan (Includes Cost
Adders, Excluding Contingency):

RCC Team Base Estimate Excluding
Contingency:

TOTAL 50% Confidence Level:

TOTAL 80% Confidence Level:

Wednesday, October 31, 2001

A unique identifier assigned by the RCC Team for tracking from estimate to schedule.

Thetitle of the specific site or facility.

Operable unit designation (per Tri-Party Agreement) used to categorize groups of facilities/sites on Hanford site.

Estimated range of the Site/Facility cost from 50% confidence level to 80% confidence level. Thisrange is determined based on areview of each
individual Site/ Facility. Thisinformation is provided to give greater visibility to the uncertainty when calculated individually for each site/facility
activity. The RCC Team Base Cost for Site/Facility may or may not fall within thisrange. The RCC Team Base cost is determined by arisk analysis
based on all Site/ Facilities, analyzed as an entire program rather than on an individua basis.

Original source cost including G&A and direct distributable markups. DWP and 300 ACP data does not change from originating data source. POWERtool
source data increases by the markups. Does not include Contingencies

The RCC Team estimate before contingency. Includes adjustments, G& A, and direct distributable markups.

The RCC Team estimate including contingency relative to the 50% confidence interval of the contingency analysis simulation based on all Site/Facilities

The RCC Team estimate including contingency relative to the 80% confidence interval of the contingency analysis simulation based on al Site/Facilities
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
(R L-R CO]_) $398,018 $508,628 $635,785 $671,389
3.01.01.01 (RL-RCO01) Zonel 100-lU AREA vl e 22 208
3.01.01.01.01 Design $557 $578 $723 $763
RCC00860  1001U2-RA-DESIGN 100-1U-2 $367 to $468 $319 $332 $415 $438
RCC00010  100IU6-RA-DESIGN 100-1U-6 73 to $348 $237 $247 $308 $326
3.01.01.01.06 Remediate Waste Sites $649 $624 $780 $823
RCC00080  600-149 100-1U-6 $156 to $204 $140 $126 $157 $166
RCC00090  600-178 100-1U-6 $201 to $204 $167 $161 $202 $213
RCC00100  600-186 100-1U-6 $288 to $417 $235 $232 $290 $306
RCC00150  600-213 100-1U-6 $128 to $184 $107 $104 $130 $138
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.01.18 Confirmatory Sampling Sites $653 $636 $794 $839
RCC00030  600-107 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00040  600-108 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00050  600-109 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00060 600-110 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00070  600-111 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00110  600-202 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00120  600-204 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00130  600-205 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00140  600-208 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00170  600-3 100-1U-6 $62 to $84 $59 $58 $72 $76
RCC00190  UPR-600-16 100-1U-6 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.02 (RL-RCO01) Zone?2 100-B/C AREA SRS S BRI I
3.01.01.02.01 Design $357 $458 $573 $605
RCC00312 100-C-8 100-BC-1 $404 to $515 $284 $365 $456 $482
RCC00314  100-C9 100-BC-1 $103 to $132 $73 $93 $117 $123
3.01.01.02.15 Maobilization and Demaobilization $296 $290 $363 $383
RCC00200 MOB/DEMOB 100-BC AREA (ZONE 2) 100-BC-2 $324 to $438 $296 $290 $363 $383
3.01.01.02.03 D& D - Decontamination and Decommissioning $3,123 $3,079 $3,849 $4,064
RCC21240 (B Rx) Hazard Mitigation 100 B/C AREA $1.936 to  $2,469 $1,748 $1,751 $2,189 $2,311
RCC00220 111-B 100 B/C AREA $789 to  $1,083 $721 $704 $880 $929
RCC00230  118C4 100 B/C AREA $240 to $329 $218 $214 $267 $282
RCC00250  1904B1 100 B/C AREA $461 to $632 $435 $411 $514 $542
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility

Individual Site/Facility
Estimated Uncertainity

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.02.04 Remediate Liquid Waste Sites $17,003 $17,303 $21,629 $22,840
RCC05005  100-B-15 Riverlines 100 AREA COMMON $1.025 to  $L501 $819 $815 $1,019 $1,076
RCC00300  100-B-2 100-BC-1 88 to  $417 $235 $232 $290 $306
RCC00310  100-B-8 (includes 118-B-2, 118-B-7 and 100-BC-1 $9.630 to  $14.100 $7,596 $7,656 $9,570 $10,106
100-B-5) ' '
RCC00313 100-C-8 100-BC-1 $1213 to  $L776 $1,000 $964 $1,206 $1,273
RCC00315 100-C-9 100-BC-1 02 to  $427 $250 $232 $290 $306
RCC00270 ~ RA Reactor AreaProject Cogt (11BX1(NSS-  100-BC-1 $8187 to  $10.439 $7,104 $7,403 $9,253 $9,772
NRS) , s
3.01.01.02.05 Remediate Burial Grounds $36,825 $37,283 $46,604 $49,214
RCC00530  118B-10 100-BC-1 $557 to  $820 $435 $438 $548 $578
RCC00560 118B-5 100-BC-1 $932 to  $1371 $728 $733 $916 $967
RCC00370 118-C-2 100-BC-2 $106 $109 $136 $143
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$138 to

$203
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC00520 118B-1 100-BC-2 $22148 to  $32,592 $17,071 $17,416 $21,770 $22,989
RCC00540 118B-3 100-BC-2 $14206 to  $20,906 $11,114 $11,172 $13,964 $14,746
RCC00550  118-B-4 100-BC-2 $201 to $205 $155 $158 $197 $208
RCC00570  118-B-6 100-BC-2 $339 to $499 $264 $267 $333 $352
RCC00580 118C-1 100-BC-2 $8,692 to $12.791 $6,797 $6,835 $8,544 $9,022
RCC00610 ~ 600-33 100-BC-2 $199 to $203 $154 $156 $195 $206
3.01.01.02.06 Remediate Waste Sites $1,623 $15,524 $19,405 $20,492
RCC21120 100 BC - Misc. Fiping $18731 to $28,854 $0 $13,997 $17,496 $18,475
RCC00620  100-B-11 100-BC-1 $128 to $184 $107 $104 $130 $138
RCC00640 118-B-8 100-BC-1 $71 to $101 $59 $58 $72 $76
RCC00650  118-B-9 100-BC-1 $230 to $331 $196 $186 $233 $246
RCC00710  128B-3 100-BC-1 $798 to  $1146 $698 $643 $804 $849
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC00740  132-B-2 100-BC-1 $71 to  $101 $59 $58 $72 $76
RCC00800  600-230 100-BC-1 $182 to  $262 $154 $149 $186 $196
RCC00600  600-232 100-BC-2 $182 to  $262 $154 $149 $186 $196
RCC00660 118-C-3 100-BC-2 $71 to  $101 $59 $58 $72 $76
RCC00670 118C-4 100-BC-2 $136 to  $178 $136 $123 $154 $162
3.01.01.02.08 Surveillance & Maintenance $1,125 $1,134 $1,418 $1,497
RCC00832 (B Rx) Hazard Mitigation S&M FY(03-07 100 AREA INCTVE $683 to  $896 $625 $630 $788 $832
FAC. S&M
RCC00831 (B RX) Hezard Mitigation S&M FY08 100 AREA INCTVE $137 to  $179 $125 $126 $158 $166
FAC. S&M
RCC00830 (B RX) Hazard Mitigation S& M FY09-11 100 AREA INCTVE $410 to $537 $375 $378 $473 $499
FAC. S&M
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.02.18 Confirmatory Sampling Sites $1,662 $1,618 $2,022 $2,136
RCC00330 116-B-15 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00400  1607-B1 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00430  1607-B2 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00440 1607-B3 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00460 1607-B5 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00470  1607-B6 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00480  1607-B7 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00510 100-B-3 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00590 126-B-2 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00680  120-B-1 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00690  126-B-3 100-BC-1 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC00700 128-B-2 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00730  132-B-1 100-BC-1 $62 to 84 $59 $58 $72 $76
RCCO00750 132-B-3 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00760 132-B-4 100-BC-1 $62 to $84 $59 $58 $72 $76
RCC00770  132B-5 100-BC-1 %62 to %84 $59 $58 $72 $76
RCC00280  100-B-1 100-BC-2 %62 to %84 $59 $58 $72 $76
RCC00320 100-C-3 100-BC-2 $62 to $84 $59 $58 $72 $76
RCC00350 116-C-3 100-BC-2 $62 to $84 $59 $58 $72 $76
RCC00360 116C-6 100-BC-2 $62 to 584 $59 $58 $72 $76
RCCO0410  1607-B10 100-BC-2 $62 to 584 $59 $58 $72 $76
RCC00420  1607-B11 100-BC-2 $62 to $84 $59 $58 $72 $76
RCC00490  1607-B8 100-BC-2 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC00500  1607-B9 100-BC-2 $62 to $84 $59 $58 $72 $76
RCC00630  100-C-7 100-BC-2 %62 to %84 $59 $58 $72 $76
RCC00720 128-C-1 100-BC-2 $62 to $84 $59 $58 $72 $76
RCC00780 132-C-1 100-BC-2 $62 to $84 $59 $58 $72 $76
RCC00790 132-C-3 100-BC-2 %62 to %84 $59 $58 $72 $76
3.01.01.02.14 Special Projects $861 $888 $1,109 $1,172
RCC00820 116B 100 B/C AREA $916 to  $1079 $861 $888 $1,109 $1,172
3.01.01.03 (RL-RCO1) Zone3 100-F AREA LTS LT e s
3.01.01.03.15 Mobilization and Demobilization $296 $290 $363 $383
RCC00850 MOB/DEMOB 100-F AREA (ZONE 3) 100-FR-1 $296 $290 $363 $383

$324 to $438
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River Corridor Restoration Base Cost Estimate

October 2001

Activity
ID

Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Operable Unit

Individual Site/Facility
Estimated Uncertainity

Range

from 50% to 80%
Confidence Level

Original Work Plan

(Includes Cost

Adders, Excluding

Contingency)

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

RCC Team BaseEstimate

Excluding
Contingency

Total 50%
Confidence
Level

Total 80%
Confidence
Level

PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.03.03 D& D - Decontamination and Decommissioning $2,680 $3,033 $3,791 $4,003
RCCO0890 183 100 F AREA $3826 to  $5.624 $2,680 $3,033 $3,791 $4,003
3.01.01.03.04 Remediate Liquid Waste Sites $1,468 $1,396 $1,745 $1,843
RCC00970  100-F-19 100-FR-1 $110 o $161 $103 $87 $100 $115
RCC00980 100-F-26 100-FR-1 $1000 to  $1566 $890 $879 $1,008 $1,160
RCCO1070 1161 100-FR-1 5308 to  $435 $248 $244 $305 $322
RCCO1120 116715 100-FR-1 $140 to  $206 $124 $111 $139 $146
RCCO1170  116F6 100-FR-1 $77 t0  $110 $76 $62 $77 $82
RCC01230  1607-F2 100-FR-1 $17 to  $25 $27 $13 $17 $18
3.01.01.03.05 Remediate Burial Grounds $80,782 $81,845 $102,306 $108,035
RCCO1310  100F-20 100-FR2 $2153 to  $3.68 $1,683 $1,693 $2,116 $2,235
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC01320 118F1 100-FR-2 $46705 to  $68,729 $36,545 $36,727 $45,909 $48,480
RCC01330 118F-2 100-FR2 $20635 to $29,144 $16,850 $17,247 $21,559 $22,767
RCC01340 118F3 100-FR-2 $1509 to  $2,354 $1,250 $1,258 $1,572 $1,660
RCC01350 1185 100-FR-2 $7.747 to  $11,400 $6,060 $6,092 $7,615 $8,041
RCC01360 1186 100-FR-2 $22025 to $31.106 $17,980 $18,409 $23,011 $24,300
RCC01370 1187 100-FR-2 $150 to $291 $116 $118 $148 $156
RCC01380 118-F9 100-FR-2 $382 to $563 $298 $301 $376 $397
3.01.01.03.06 Remediate Waste Sites $4,565 $13,840 $17,300 $18,268
RCC21160 100 F - Misc Piping $12.206 to $18.940 $0 $9,188 $11,485 $12,128
RCC12400  100-F-39 100-FR-1 $124 to $168 $119 $116 $144 $153
RCC01480 11616 100-FR-1 $173 to $227 $171 $157 $196 $207
RCC01490 116-F8 100-FR-1 $172 $159 $199 $210

$175 to $230
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC01510 118F-8 100-FR-1 $71 to  $101 $59 $58 $72 $76
RCCO1470  100-F-35 100-FR-2 $94 to  $138 $86 $74 $93 $98
RCC01520 120F1 100-FR-2 $143 to  $210 $110 $112 $140 $148
RCC01530 1261 100-FR-2 $4678 to  $6.884 $3,540 $3,679 $4,508 $4,856
RCCO1740  600-182 100-1U-2 $182 to 262 $154 $149 $186 $196
RCCO1770  600-191 100-1U-2 $182 to 262 $154 $149 $186 $196
3.01.01.03.09 Interim Safe Storage $2,907 $2,945 $3,682 $3,888
RCC01890  105-F REACTOR (IS9) 100 F AREA $3191 to  $4.187 $2,907 $2,945 $3,682 $3,888
3.01.01.03.10 Regulation/ Regulatory and Support $4.447 $4,697 $5,871 $6,200
RCC00910 RA Reactor Area Project Cost (11FX1 100-FR-1 $2523 to  $3.218 $2,160 $2,282 $2,852 $3,012
(NRLSNSS))
RCC00915 RA Reactor Area Project Cost (11FX1 100-FR-1 $2671 to  $3.406 $2,288 $2,415 $3,019 $3,188
(NRLSNSS))
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.03.18 Confirmatory Sampling Sites $3,622 $3,525 $4,406 $4,653
RCC00920  100-F10 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC00930  100-F-11 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC00940  100-F-12 100-FR-1 %62 to 84 $59 $58 $72 $76
RCC00950  100-F16 100-FR-1 %62 to 84 $59 $58 $72 $76
RCC00960 100-F18 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC01000  100-F-29 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC01010  100-F-31 100-FR-1 %62 to 84 $59 $58 $72 $76
RCCO1020  100-F-33 100-FR-1 %62 to 84 $59 $58 $72 $76
RCC01030  100-F-34 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC01040  100-F-4 100-FR-1 $62 to 84 $59 $58 $72 $76
RCCO1050  100-F-7 100-FR-1 %62 to 84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC01060  100-F-9 100-FR-1 $62 to $84 $59 $58 $72 $76
RCCO1100  116F12 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC01180 116-F7 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01200  126-F-2 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01210  132-F-6 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC01240  1607-F3 100-FR-1 $62 to 584 $59 $58 $72 $76
RCC01250 1607-F4 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01260 1607-F5 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01280  1607-F7 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01290  182-F 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01440 10023 100-FR-1 $62 to $84 $59 $58 $72 $76
RCCO1450  100-F-24 100-FR-1 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCCO1460 10025 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC12380 10036 100-FR-1 $62 to 84 $59 $58 $72 $76
RCC12390 100-F37 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC12410 100-F40 100-FR-1 $62 to $84 $59 $58 $72 $76
RCCO1550 128-F-2 100-FR-1 %62 to %84 $59 $58 $72 $76
RCC01570  132-F1 100-FR-1 $62 to 584 $59 $58 $72 $76
RCC01580 132-F3 100-FR-1 $62 to $84 $59 $58 $72 $76
RCC01590 132-F4 100-FR-1 $62 to $84 $59 $58 $72 $76
RCCO1600  132-F5 100-FR-1 $62 to $84 $59 $58 $72 $76
RCCO1610  141-C 100-FR-1 $62 to 584 $59 $58 $72 $76
RCC01840 UPR-100-F-1 100-FR-1 $62 to $84 $59 $58 $72 $76
RCCO1860 UPR-100-F-3 100-FR-1 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC00990 10028 100-FR-2 $62 to $84 $59 $58 $72 $76
RCC01220  1607-F1 100-FR-2 %62 to 84 $59 $58 $72 $76
RCC01410 100-F14 100-FR-2 $62 to $84 $59 $58 $72 $76
RCC01500 118-F4 100-FR-2 $62 to $84 $59 $58 $72 $76
RCC01540 1281 100-FR-2 $62 to 84 $59 $58 $72 $76
RCCO1560 128F3 100-FR-2 %62 to 84 $59 $58 $72 $76
RCC01620  600-100 100-1U-2 $62 to $84 $59 $58 $72 $76
RCCO01630  600-120 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01640  600-124 100-1U-2 $62 to 584 $59 $58 $72 $76
RCC01650 600125 100-1U-2 $62 to 584 $59 $58 $72 $76
RCCO1660 ~ 600-127 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01670  600-128 100-1U-2 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC01680  600-129 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01690  600-131 100-1U-2 $62 to 84 $59 $58 $72 $76
RCC01700  600-132 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01710  600-139 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01720  600-176 100-1U-2 $62 to %84 $59 $58 $72 $76
RCCO1730  600-181 100-1U-2 %62 to %84 $59 $58 $72 $76
RCCO1750 ~ 600-183 100-1U-2 $62 to $84 $59 $58 $72 $76
RCCO01760  600-190 100-1U-2 $62 to $84 $59 $58 $72 $76
RCCO1780  600-201 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01790 6005 100-1U-2 $62 to $84 $59 $58 $72 $76
RCCO1800 ~ 600-52 100-1U-2 $62 to $84 $59 $58 $72 $76
RCCO01810 ~ 600-98 100-1U-2 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC01820  600-99 100-1U-2 $62 to $84 $59 $58 $72 $76
RCC01830 6281 100-1U-2 $62 to 84 $59 $58 $72 $76
3.01.01.04 (RL-RCO1) Zone4 100-H AREA et U e e
3.01.01.04.01 Design $1,021 $1,067 $1,333 $1,408
RCC01910  12HX5 -Design for H, F & K Remaining 100-HR-2 $1156 to  $1475 $1,003 $1,046 $1,307 $1,380
Sites ' '
RCC03320 12K X5 -Design for H, F & K Remaining 100-HR-2 3 to $29 $17 $21 $26 $28
Sites
3.01.01.04.15 Mobilization and Demobilization $296 $290 $363 $383
RCC01900 MOB/DEMOB 100-H AREA (ZONE 4) 100-HR-2 $324 to $438 $296 $290 $363 $383
3.01.01.04.03 D&D - Decontamination and Decommissioning $4.289 $4,606 $5,757 $6,079
RCC01940  1713H 100 HR AREA $1.566 to  $2,149 $1,423 $1,397 $1,746 $1,844

Wednesday, October 31, 2001

Summarized by Site/Facility -Page 19 of 132



River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC01950  1720HA 100 HR AREA $198 to  $271 $187 $176 $220 $233
RCCO1960  183H West clearwell 100 HR AREA $3826 to  $5.624 $2,680 $3,033 $3,791 $4,003
3.01.01.04.04 Remediate Liquid Waste Sites $584 $529 $661 $698
RCC02000  100-H-11 100-HR-1 $170 to 250 $148 $135 $168 $178
RCC02010 ~ 100-H-12 100-HR-1 $170 to 250 $148 $135 $168 $178
RCC02020  100-H-13 100-HR-1 $170 to  $250 $148 $135 $168 $178
RCC02170  116-H-9 100-HR-1 $158 to  $232 $139 $125 $157 $165
3.01.01.04.05 Remediate Burial Grounds $18,060 $18,163 $22,704 $23,975
RCC02240  118H-1 100-HR-2 $18.304 to  $26.936 $14,317 $14,394 $17,993 $19,000
RCC02250 118H-2 100-HR-2 $349 to  $513 $271 $274 $343 $362
RCC02260 118H-3 100-HR-2 $3582 to  $5271 $2,799 $2,816 $3,521 $3,718
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC02270  118H-4 100-HR-2 $701 to  $1,031 $547 $551 $689 $727
RCC02280 118H-5 100-HR-2 $162 to 238 $125 $127 $159 $168
3.01.01.04.06 Remediate Waste Sites $781 $9,915 $12,393 $13,087
RCC21180 100 H - Misc. Piping $12.296 to  $18.940 $0 $9,188 $11,485 $12,128
RCC02310  100-H-14 100-HR-1 928 to  $327 $200 $183 $229 $242
RCC02320  100-H-31 100-HR-1 $156 to 224 $139 $126 $157 $166
RCC02340 116H-5 100-HR-1 $151 to  $198 $150 $137 $171 $181
RCC02350 118H-6 100-HR-1 $71 o $101 $59 $58 $72 $76
RCC02330  100-H-32 100-HR-2 $118 to  $171 $98 $95 $119 $125
RCC02410  600-152 100-HR-2 $157 to  $227 $135 $128 $160 $169
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.04.09 Interim Safe Storage $8,516 $8,891 $11,114 $11,737
RCC02430 105-H REACTOR (1S9 100 HRAREA $9.632 to $12.640 $8,516 $8,891 $11,114 $11,737
3.01.01.04.18 Confirmatory Sampling Sites $1,007 $980 $1,225 $1,204
RCC01990 100-H-10 100-HR-1 $62 to $84 $59 $58 $72 $76
RCC02060 100-H-3 100-HR-1 $62 to $84 $59 $58 $72 $76
RCC02070  100-H-4 100-HR-1 $62 to $84 $59 $58 $72 $76
RCC02090  100-H-7 100-HR-1 $62 to $84 $59 $58 $72 $76
RCC02100 100-H-8 100-HR-1 $62 to $84 $59 $58 $72 $76
RCC02110  100-H-9 100-HR-1 $62 to $84 $59 $58 $72 $76
RCC02150  116-H-4 100-HR-1 $60 to $81 $57 $56 $70 $74
RCC02180  126-H-2 100-HR-1 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%

Activity _ » : 9 Cont’in ency) 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Leval Leval

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC02190  132-H-3 100-HR 1 %62 to 84 $59 $58 $72 $76
RCC02210  1607-H3 100-HR 1 %62 to 84 $59 $58 $72 $76
RCC02370  132H-1 100-HR-1 %62 to 84 $59 $58 $72 $76
RCC02290 128H-2 100-HR-2 %62 to 84 $59 $58 $72 $76
RCC02300 128H-3 100-HR-2 %62 to 84 $59 $58 $72 $76
RCC02360  128H-1 100-HR-2 %62 to $84 $59 $58 $72 $76
RCC02380  132H-2 100-HR-2 %62 to 84 $59 $58 $72 $76
RCC02390 1607-H1 100-HR-2 $62 to $84 $59 $58 $72 $76
RCC02400  600-151 100-HR-2 %62 to 84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3 01 01 05 (RL _RCOl) Zone 5 100_D AREA $113,226 $123,459 $154,324 $162,966
3.01.01.05.15 Mobilization and Demobilization $296 $290 $363 $383
RCC02460 MOB/DEMOB 100-D AREA (ZONE5) 100-DR-1 $324 to $438 $296 $290 $363 $383
3.01.01.05.03 D& D - Decontamination and Decommissioning $6,485 $6,368 $7,960 $8,406
RCC02480  105DR Water tunnels 100 D/DR AREA $586 to $804 $504 $523 $653 $690
RCC02490 117DR 100 D/DR AREA $850 to  $1.179 $789 $766 $958 $1,012
RCC02530  1904D 100 D/DR AREA $461 to $632 $435 $411 $514 $542
RCC02540  190DR 100 D/DR AREA $5235 to  $7.182 $4,757 $4,668 $5,835 $6,162
3.01.01.05.04 Remediate Liquid Waste Sites $2,813 $2,721 $3,401 $3,592
RCC02570  100-D-1 100-DR-1 $147 to $193 $146 $133 $167 $176
RCC02610  100-D-29 100-DR-1 $71 to $101 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC02650  100-D-56 100-DR-1 $927 to  $1358 $754 $737 $922 $973
RCC02790  120D-2 100-DR-1 $1.568 to  $2,050 $1,460 $1,422 $1,777 $1.877
RCC02880 UPR-100-D-5 100-DR-1 $71 to $101 $59 $58 $72 $76
RCC02640  100-D-54 100-DR-2 $118 to $171 $98 $95 $119 $125
RCC02770  116DR-3 100-DR-2 271 to 389 $235 $218 $273 $288
3.01.01.05.05 Remediate Burial Grounds $93,613 $94,772 $118,466 $125,100
RCC02910  100-D-32 100-DR-1 $988 to  $1.454 $772 $777 $971 $1,026
RCC02920  100-D-33 100-DR-1 $1562 to  $2.299 $1,221 $1,229 $1,536 $1,622
RCC02930  100D-35 100-DR-1 $1562 to  $2,299 $1,221 $1,229 $1,536 $1,622
RCC02950  100-D-41 100-DR-1 $955 to  $1405 $746 $751 $939 $991
RCC02980  100-D-45 100-DR-1 $680 to  $1,001 $531 $535 $668 $706
RCC03060 126-D-2 100-DR-1 $12,951 $13,015 $16,269 $17,180

$16,551 to $24,356
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC02800 126-DR-1 100-DR-2 $5474 to  $8,055 $4,282 $4,305 $5,381 $5,682
RCC02940  100-D-40 100-DR-2 $722 to  $1.063 $564 $568 $710 $749
RCC02970  100-D-43 100-DR-2 $378 to $556 $294 $297 $371 $392
RCC02990  100-D-47 100-DR-2 $1165 to  $1714 $910 $916 $1,145 $1,209
RCC12440 100-D-58 100-DR-2 $722 to  $1,063 $564 $568 $710 $749
RCC03000 118D-1 100-DR-2 $9.173 to $13,499 $7,175 $7,213 $9,017 $9,522
RCC03010  118D-2 100-DR-2 $9563 to $14,072 $7,477 $7,520 $9,400 $9,926
RCC03020 118D-3 100-DR-2 $43544 to  $61,498 $35,553 $36,395 $45,493 $48,041
RCC03030 118D-4 100-DR-2 $22.621 to $33.289 $17,699 $17,789 $22,236 $23,481
RCC03040 118D-5 100-DR-2 $380 to $559 $295 $298 $373 $394
RCC03050  118-DR-1 100-DR-2 $1740 to  $2,561 $1,360 $1,369 $1,711 $1,806
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.05.06 Remediate Waste Sites $1,819 $10,912 $13,640 $14,403
RCC02900  100-D-3 100-DR-1 $170 to $250 $148 $135 $168 $178
RCC02960  100-D-42 100-DR-1 $516 to $742 $419 $417 $521 $550
RCC03080 100-D-2 100-DR-1 $110 to $144 $112 $99 $124 $131
RCC03150 116-D-5 100-DR-1 $253 to $333 $246 $230 $287 $303
RCC03170 116DR5 100-DR-1 $174 to $229 $171 $158 $198 $209
RCC03180 118-D-6 100-DR-1 $71 to $101 $59 $58 $72 $76
RCC03250 132-D-4 100-DR-1 $71 to $101 $59 $58 $72 $76
RCC03130 100-D-53 100-DR-2 $71 to $101 $59 $58 $72 $76
RCC03160 116-D-8 100-DR-2 $437 to $574 $426 $396 $496 $523
RCC03190  118-DR-2 100-DR-2 $71 to $101 $59 $58 $72 $76

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 27 of 132



River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%

Activity _ » : 9 Cont’ingency) 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC03260 132-DR-2 100-DR-2 $71 to $101 $59 $58 $72 $76
3.01.01.05.09 Interim Safe Storage $6,539 $6,778 $8,472 $8,947
RCC03300 105D REACTOR (ISS) 100 D/DRAREA $7343 to  $9.635 $6,539 $6,778 $8,472 $8,947
3.01.01.05.18 Confirmatory Sampling Sites $1,662 $1,618 $2,022 $2,136
RCC02660 100-D-8 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02670  100-D-9 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02680 116D-10 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02810 130-D-1 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02820 132-D-3 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02860 1607-D4 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02870  1607-D5 100-DR-1 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC03100  100-D-24 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC03120  100-D-30 100-DR-1 $62 to 84 $59 $58 $72 $76
RCC03140  100-D-7 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC03220 128D-2 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC03230 132-D-1 100-DR-1 %62 to %84 $59 $58 $72 $76
RCC03240 132-D-2 100-DR-1 %62 to 84 $59 $58 $72 $76
RCC03280  628-3 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC03290 UPR-100-D-1 100-DR-1 $62 to $84 $59 $58 $72 $76
RCC02580  100-D-13 100-DR-2 $62 to 584 $59 $58 $72 $76
RCC02590 100-D-14 100-DR-2 $62 to 584 $59 $58 $72 $76
RCC02760 116-DR-10 100-DR-2 $62 to $84 $59 $58 $72 $76
RCC02780 116DR-8 100-DR-2 $62 to $84 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC02830  132-DR-1 100-DR-2 $62 to $84 $59 $58 $72 $76
RCC02840  1607-D1 100-DR-2 %62 to 84 $59 $58 $72 $76
RCC02890  100-D-28 100-DR-2 $62 to $84 $59 $58 $72 $76
RCC03070 100-D-15 100-DR-2 $62 to $84 $59 $58 $72 $76
RCC03090 100-D-23 100-DR-2 %62 to %84 $59 $58 $72 $76
RCCO03110 ~ 100-D-27 100-DR-2 $62 to 584 $59 $58 $72 $76
RCC03200  122-DR-1 100-DR-2 $62 to $84 $59 $58 $72 $76
RCC03210  128D-1 100-DR-2 $62 to $84 $59 $58 $72 $76
RCC03270  600-30 100-DR-2 $62 to 584 $59 $58 $72 $76
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River Corridor Restoration Base Cost Estimate

October 2001

Activity . -
D Site/Facility

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Operable Unit

Individual Site/Facility
Estimated Uncertainity

Range

from 50% to 80%
Confidence Level

Original Work Plan

(Includes Cost

Adders, Excluding

Contingency)

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

RCC Team BaseEstimate

Excluding
Contingency

Total 50%
Confidence
Level

Total 80%
Confidence
Level

PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.06 (RL-RCO01) Zone6 100-K AREA $15,006 PR AL A
3.01.01.06.01 Design $1,777 $1,874 $2,343 $2,474
RCC03321  12KX5 100 AreaBurial Design 100-KR-2 $1553 fo  $1.980 $1,327 $1,404 $1,756 $1,854
RCC03322  12KX5 100 AreaBurial Design 100-KR-2 9519 to  $662 $450 $470 $587 $620
3.01.01.06.15 Mobilization and Demobilization $296 $290 $363 $383
RCC04710 MOB/DEMOB 100K AREA (ZONE6) 100-KR-2 s34 to  $438 $206 $200 $363 $383
3.01.01.06.04 Remediate Liquid Waste Sites $11,892 $11,240 $14,050 $14,837
RCC04020  116K-1 100-KR-1 652 to  $782 $464 $422 $527 $557
RCC04030  116K-2 100-KR-1 $4568 to  $6,564 $3,919 $3,682 $4,602 $4,860
RCCO4070 116 KE-4 100-KR-1 $2387 to  $3.508 $2,046 $1,802 $2,365 $2,497
RCC4140  116KW-3 100-KR-1 $2386 to  $3.506 $2,045 $1,891 $2,363 $2,496
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility

Original Work Plan

(Includes Cost

RCC Team BaseEstimate

SSHlTENEE UEETE Y : Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC03960  100-K-55 100-KR-2 $4219 to  $6178 $3,418 $3,354 $4,193 $4,428
3.01.01.06.08 Surveillance & Maintenance $1,041 $1,183 $1,479 $1,562
RCC06597 100K AREA SURV.& MAINT. FY08 100 AREA INCTVE $407 to $479 $347 $394 $493 $521
FAC. S&M
RCC06598 100K AREA SURV. & MAINT. FY09 100 AREA INCTVE $407 to $479 $347 $394 $493 $521
FAC. S&M
RCC06599 100K AREA SURV. & MAINT. FY10 100 AREA INCTVE $407 to $479 $347 $394 $493 $521
FAC. S&M
3.01.01.07 (RL-RCO01) Zone7 100-N AREA D TP $16,422 S
3.01.01.07.15 Mobilization and Demobilization $296 $290 $363 $383
$296 $290 $363 $383

RCC05611 MOB/DEMOB 100-N AREA (ZONE7) 100-NR-1

$324 to $438
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.07.03 D& D - Decontamination and Decommissioning $4,829 $4,702 $5,878 $6,207
RCC04920  1300N 100 N AREA $2226 to  $3.054 $2,061 $1,985 $2,481 $2,620
RCC04940  1303N 100 N AREA $489 to $719 $361 $388 $485 $512
RCC04950  1304N 100 N AREA $828 to  $1137 $766 $739 $924 $975
RCC04800 107N 100 N AREA $1514 to  $2,077 $1,393 $1,350 $1,688 $1,782
(ANCILLARY
FACILITIES)
RCC05300  1722N 100 N AREA $270 to $370 $248 $240 $300 $317
(ANCILLARY
FACILITIES
3.01.01.07.06 Remediate Waste Sites $1,841 $1,737 $2,171 $2,293
RCC05770  100-N-29 100-NR-1 $164 to $241 $143 $130 $163 $172
RCC05790  100-N-30 100-NR-1 $164 to $241 $143 $130 $163 $172
RCC05840 100-N-36 100-NR-1 $130 to $101 $116 $103 $129 $136
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC06110  118N-1 100-NR-1 $298 to  $439 $231 $235 $293 $310
RCC06190  124N-3 100-NR-1 $154 to 226 $135 $122 $153 $161
RCC06240 UPR-100-N-1 100-NR-1 $156 to  $229 $136 $124 $154 $163
RCC06330 UPR-100-N-2 100-NR-1 $179 to 264 $155 $142 $178 $188
RCC06410 UPR-100-N-29 100-NR-1 $143 to 210 $126 $113 $141 $149
RCC06450 UPR-100-N-32 100-NR-1 $144 to U $127 $114 $142 $150
RCC06080 116-N-1 100-NR-1 (TSD SITES $662 to  $973 $531 $525 $656 $692
RA)
3.01.01.07.08 Surveillance & Maintenance $2,775 $3,156 $3,945 $4,166
RCC06594  10NSM 100N AREA SURV. & MAINT. 100 AREA INCTVE $2035 to  $2.397 $1,734 $1,972 $2,465 $2,603
Fy03-07 FAC. S&M
RCC06590  10NSM 100N AREA SURV. & MAINT. 100 AREA INCTVE $407 to $479 $347 $394 $493 $521
Fyo8 FAC. &M
RCC06591  10NSM 100N AREA SURV. & MAINT. 100 AREA INCTVE $407 to $479 $347 $394 $493 $521
Fy09 FAC. S&M
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan

(Includes Cost

RCC Team BaseEstimate

Excluding

Total 50%

Total 80%

L Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ety Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC06592  10NSM 100N AREA SURV. & MAINT. 100 AREA INCTVE $407 to $479 $347 $394 $493 $521
FY10 FAC. S&M
3.01.01.07.10 Regulation/ Regulatory and Support $2,218 $2,452 $3,065 $3,236
RCC04750  NR-1 Source Site Design 100-NR-1 235 to $300 $192 $213 $266 $281
RCC05630 RA Reactor AreaProject Cost (1INX3(NSS ~ 100-NR-1 (TSD SITES $619 to $789 $507 $560 $700 $739
DESIGN)) RA)
RCC05635 RA Reactor AreaProject Cost (1INX3(NSS ~ 100-NR-1 (TSD SITES $1857 to  $2.368 $1,520 $1,679 $2,099 $2,217
DESIGN)) RA) ' '
3.01.01.08 (RL-RCO01) PM & Support RCO1 100 AREA 357,772 $122,817 $153522 $162.119
3.01.01.08.10 Regulation/ Regulatory and Support $1,962 $1,939 $2,424 $2,560
RCC21250  100-K and 100-N (1S9) $2145 to  $2.735 $1,962 $1,939 $2,424 $2,560
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.01.08.13 Management & Support $55,810 $81,032 $101,290 $106,962
RCC90010  PROJECT MANAGEMENT AND $83590 to $98.473 $55,810 $81,032 $101,290 $106,962
SUPPORT (Phase 1) ' '
3.01.01.08.16 Fee $0 $39,846 $49,808 $52,597
RCCB80015  FEE (Phesel) $51.066 to $53058 $0 $39,846 $49,808 $52,597
(R L-R COZ) $102,614 $150,692 $188,365 $198,913
3.01.02.01 (RL-RC02) ZoneA 300 AREA ST sl s18777 $19828
3.01.02.01.03 D& D - Decontamination and Decommissioning $395 $348 $436 $460
RCC06880 303V D&D ACP - 300 FF $203 to $278 $207 $181 $226 $239
AREA
RCC06870 ZONE A SMALL FACILITIESD&D D&D ACP - 300 FF $188 to $258 $189 $168 $210 $221
AREA
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.02.01.05 Remediate Burial Grounds $5,500 $13,968 $17,460 $18,437
RCC06960 6181 RA ACP - 300-FF-2 $19.229 to $31.135 $5,500 $13,968 $17,460 $18,437
3.01.02.01.06 Remediate Waste Sites $722 $650 $812 $857
RCC06900 300-109 RA ACP - 300-FF-2 $139 to $199 $124 $112 $140 $148
RCC06910 300110 RA ACP - 300-FF-2 $114 to $163 $103 $92 $115 $121
RCC06920  300-259 RAACP - 300-FF-2 $287 to $413 $255 $231 $289 $305
RCC06930  303-M SA RAACP - 300-FF-2 $136 to $195 $122 $109 $137 $144
RCC06950 333 ESHWSA RA ACP - 300-FF-2 $131 to $188 $118 $105 $132 $139
3.01.02.01.18 Confirmatory Sampling Sites $57 $56 $70 $74
RCC06940  303-M UOF RAACP - 300-FF-2 $60 to $81 $57 $56 $70 $74
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cost .

L Range Adders, Excluding Exc_ludlng Tota_l S0 Tota_l Einve
Activity . - _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% @I ey Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.02.03 (RL-RCO02) ZoneC 300 AREA 17 $104 SHEl $138
3.01.02.03.06 Remediate Waste Sites $117 $104 $131 $138
RCCO7370  300-80 RAACP - 300-FF-2 $130 to  $186 $117 $104 $131 $138
3.01.02.08 (RL-RCO02) ZoneH 300 AREA s i 2 L
3.01.02.08.03 D&D - Decontamination and Decommissioning $593 $524 $655 $692
RCC08520 327 D&D ACP - 300 FF $502 to  $813 $593 $524 $655 $692
AREA
3.01.02.09 (RL-RC02) ZoneJ 300 AREA $1.857 $1.722 52152 82272
3.01.02.09.03 D& D - Decontamination and Decommissioning $376 $334 $418 $441
RCC08690  3718E D&D ACP - 300 FF $179 to  $246 $179 $160 $200 $211
AREA
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC08700  3718G D&D ACP - 300 FF $195 to  $268 $196 $174 $218 $230
AREA
3.01.02.09.06 Remediate Waste Sites $1,454 $1,332 $1,664 $1,758
RCCO8770  300-175 RAACP - 300-FF-2 $119 to  $171 $107 $96 $120 $127
RCC08780  300-263 RAACP - 300-FF-2 $144 to  $206 $129 $116 $145 $153
RCC08790 3163 RAACP - 300-FF-2 $1255 to  $1.803 $1,097 $1,012 $1,264 $1,335
RCC08810 UPR-300-1 RAACP - 300-FF-2 $134 to  $193 $121 $108 $135 $143
3.01.02.09.18 Confirmatory Sampling Sites $57 $56 $70 $74
RCC08830 UPR-300-2 RA ACP - 300-FF-2 $57 $56 $70 $74

$60 to $81
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.02.10 (RL-RCO02) ZoneK 300 AREA $4.871 $4,585 $5,731 $6,052
3.01.02.10.03 D&D - Decontamination and Decommissioning $3,288 $2,971 $3,714 $3,922
RCC09110 324 D&D ACP - 300 FF $2895 to  $3.974 $2,892 $2,561 $3,201 $3,380
| )
RCC09120 324B D&D ACP - 300 FF $463 to $637 $396 $410 $513 $542
AREA
3.01.02.10.08 Surveillance & Maintenance $1,583 $1,614 $2,017 $2,130
RCC09152  300SM 300 AREA SURVEILLANCE & 300 AREA INCTVE $925 to  $1.089 $880 $896 $1,121 $1,183
MAINT. FY03-07 FAC. S&M '
RCC09150 300SM 300 AREA SURVEILLANCE & 300 AREA INCTVE $185 to $218 $176 $179 $224 $237
MAINT. FY08 FAC. S&M
RCC09154  300SM 300 AREA SURVEILLANCE & 300 AREA INCTVE $555 to $654 $528 $538 $672 $710
MAINT. FY09-11 FAC. S&M
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.02.11 (RL-RCO02) ZonelL 300 AREA $118 $105 SHEl $139
3.01.02.11.06 Remediate Waste Sites $118 $105 $131 $139
RCC09270  300-2 RAACP - 300-FF-2 $130 to $187 $118 $105 $131 $139
3.01.02.12 (RL-RCO02) Infrastructure Zone 300 AREA $53,708 $53,413 R Lt
3.01.02.12.08 Surveillance & Maintenance $53,528 $53,217 $66,522 $70,247
RCC09750 300 AreaSNM SM&T FY03 $2554 to  $3.215 $2,398 $2,384 $2,980 $3,147
RCC09760 300 AreaSNM SM&T FY04 $1670 to  $2.102 $1,568 $1,559 $1,948 $2,057
RCC09761 300 AreaSNM SM&T FY05 $1.670 to  $2,102 $1,568 $1,559 $1,948 $2,057
RCC09762 300 AreaSNM SM&T FY06 $1,670 to $2‘102 $1,568 $1,559 $1,948 $2,057
RCC09763 300 AreaSNM SM&T FY 07 $1,670 to $2‘102 $1,568 $1,559 $1,948 $2,057
RCC09764 300 AreaSNM SM&T FY08 $1.670 to  $2,102 $1,568 $1,559 $1,948 $2,057
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC09765 300 AreaSNM SM&T FY09 $1670 to  $2102 $1,568 $1,559 $1,948 $2,057
RCC09766 300 AreaSNM SM&T FY10 $1670 to  $2102 $1,568 $1,559 $1,948 $2,057
RCC09900 340 Facility SM&T FY03 $1811 to  $2.280 $1,700 $1,691 $2,113 $2,231
RCC09910 340 Facility SM&T FY04 $1543 to  $1,941 $1,448 $1,440 $1,800 $1,900
RCC09920 340 Fadility SM&T FY05 $1543 to  $1.941 $1,448 $1,440 $1,800 $1,900
RCC09901 340 Fadility SM&T FY06 $1811 to  $2.280 $1,700 $1,691 $2,113 $2,231
RCC09911 340 Facility SM&T FY07 $1,543 to $1,941 $1,448 $1,440 $1,800 $1,900
RCC09921 340 Facility SM&T FY08 $1543 to  $1,941 $1,448 $1,440 $1,800 $1,900
RCC09902 340 Facility SM&T FY09 $1811 to  $2,280 $1,700 $1,601 $2,113 $2,231
RCC09912 340 Facility SM&T FY10 $1543 to  $1.941 $1,448 $1,440 $1,800 $1,900
RCC09450  Facility SM&T FY03 $1.705 to  $2,145 $1,600 $1,591 $1,989 $2,100
RCC09460  Facility SM&T FY04 $1286 to  $1618 $1,207 $1,200 $1,500 $1,584
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity g C ’ 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level

PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512

RCC09470  Fecility SM&T FY05 $1286 to  $1.618 $1,207 $1,200 $1,500 $1,584

RCC09471  Facility SM&T FY06 $1286 to  $1618 $1,207 $1,200 $1,500 $1,584

RCC09472  Facility SM&T FY07 $1286 to  $L618 $1,207 $1,200 $1,500 $1,584

RCC09473  Facility SM&T FY08 $1286 to  $L618 $1,207 $1,200 $1,500 $1,584

RCC09474  Fecility SM&T FY09 $1286 to  $1618 $1,207 $1,200 $1,500 $1,584

RCC09475  Facility SM&T FY10 $1286 to  $1618 $1,207 $1,200 $1,500 $1,584

RCC09840 Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787
FYQo3

RCC09850 Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787
Fro4

RCC09860  Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787
FY05

RCC09861  Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787
FY06

RCC09862  Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787

Fyor
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC09863  Hanford Surplus Facility Program SM&T $639 to $304 $600 $596 $745 $787
Fy (o8
RCC09864 Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787
FYQ09
RCC09865 Hanford Surplus Facility Program SM&T $639 to $804 $600 $596 $745 $787
FY10
RCC09550  Landlord SM&T FY03 $368 to 463 $345 $343 $429 $453
RCC09560 Landlord SM&T FY04 $368 to  $463 $345 $343 $429 $453
RCC09570  Landlord SM&T FY05 $323 to $406 $303 $301 $376 $398
RCC09580  Landlord SM&T FY06 $276 to $348 $259 $258 $322 $341
RCC09590  Landlord SM&T FY07 930 to  $290 $216 $215 $268 $283
RCC09600  Landiord SM&T FY08 $185 to  $233 $174 $173 $216 $228
RCC09610  Landlord SM&T FY09 $139 to $175 $130 $130 $162 $171
RCC09620 Landlord SM&T FY 10 $87 $86 $108 $114

$93 to $116
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC09690  Misc. EM Funded Facilities SM& T FY 03 $1374 to  $1,729 $1,290 $1,283 $1,603 $1,693
RCC09700  Misc. EM Funded Facilities SM&T FY 04 $1286 to  $1618 $1,207 $1,200 $1,500 $1,584
RCC09710 ~ Misc. EM Funded Fecilities SM&T FY05 $1286 to  $1,618 $1,207 $1,200 $1,500 $1,584
RCC09711  Misc. EM Funded Fecilities SM&T FY05 $1286 to  $1,618 $1,207 $1,200 $1,500 $1,584
RCC09712  Misc. EM Funded Fecilities SM&T FY06 $1.286 to  $1,618 $1,207 $1,200 $1,500 $1,584
RCC09713  Misc. EM Funded Fecilities SM&T FY07 $1.286 to  $1,618 $1,207 $1,200 $1,500 $1,584
RCC09714  Misc. EM Funded Fecilities SM&T FY08 $1286 to  $1,618 $1,207 $1,200 $1,500 $1,584
RCC09715  Misc. EM Funded Fecilities SM&T FY09 $1286 to  $1,618 $1,207 $1,200 $1,500 $1,584
RCC09716  Misc. EM Funded Facilities SM& T FY 10 $1286 to  $1618 $1,207 $1,200 $1,500 $1,584
RCC09500  Post Closure SM&T FY03 $22 to $28 $21 $20 $25 $27
RCC09510  Post Closure SM&T FY 04 $22 to $28 $21 $20 $25 $27
RCC09520  Post Closure SM&T FY 05 $22 to $28 $21 $20 $25 $27
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan

(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B

Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level

PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC09521  Post Closure SM&T FY 06 $22 to $28 $21 $20 $25 $27
RCC09522  Post Closure SM&T FY07 2 to 28 $21 $20 $25 $27
RCC09523  Post Closure SM&T FY 08 $22 to 28 $21 $20 $25 $27
RCC09524  Post Closure SM&T FY 09 $22 to 28 $21 $20 $25 $27
RCC09525  Post Closure SM&T FY10 2 to 28 $21 $20 $25 $27

3.01.02.12.11 Utilities & Infrastructure $181 $195 $244 $258
RCC06990 303M Bldg Utilities/Infrastructure $4 to $5 $4 $4 $5 $6
RCC09180 324 Bldg Utilities/Infrastructure $60 to $75 $51 $57 $71 $75
RCC09320  324BA Bldg Utilities/Infrastructure 3 to 28 $22 $23 $29 $30
RCCO08550 327 Bldg Utilities/Infrastructure $48 to $60 $41 $45 $57 $60
RCC08560  327BA Bldg Utilities/Infrastructure $23 to $28 $22 $23 $29 $30
RCC07000 332 Bldg Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility

Estimated Uncertainity (Includes Cost

Original Work Plan

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCCO07020 334 Bldg Utilities/Infrastructure $2 to $2 $1 $2 $2 $2
RCCO7030  334A Bldg Utilities/Infrastructure 2 to & $1 $2 $2 $2
RCC08940  3718E Bldg Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
RCC08950  3718G Bldg Utilities/Infrastructure $22 to 27 $20 $22 $27 $28
RCC08980 3727 Bldg Utilities/Infrastructure % to 5 $4 $4 $5 $5
3.01.02.13 (RL-RCO02) Remote Waste Site 300 AREA $16,254 LRI S ST
3.01.02.13.15 Mabilization and Demaobilization $296 $290 $363 $383
RCC09950 MOB/DEMOB ZONE 300 AREA 300-FF-2 $324 to $438 $296 $290 $363 $383
3.01.02.13.05 Remediate Burial Grounds $12,426 $31,819 $39,774 $42,001
RCC10220 61813 300-FF-2 $1081 to  $1,750 $311 $785 $981 $1,036
RCC10230 6182 300-FF-2 $9.907 to  $16,041 $2,828 $7,196 $8,995 $9,499
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC10240 6183 300-FF-2 $12180 to $19,721 $3,478 $8,847 $11,059 $11,678
RCC10250 6185 300-FF-2 $20638 to $33415 $5,810 $14,990 $18,738 $19,787
3.01.02.13.06 Remediate Waste Sites $2,361 $2,372 $2,965 $3,131
RCC10080 300VTS 300-FF-2 $605 to $870 $531 $488 $610 $644
RCC10090 300-18 300-FF-2 $136 to $195 $122 $109 $137 $144
RCC10130 3008 300-FF-2 $724 to  $1065 $583 $569 $712 $751
RCC10150 3164 300-FF-2 $79 to $116 $78 $63 $78 $83
RCC10190  600-259 300-FF-2 $529 to $760 $466 $426 $533 $562
RCC10200 60047 300-FF-2 $403 to $653 $117 $293 $366 $387
RCC10210 600-63 300-FF-2 $464 $424 $530 $560

$526 to $756
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity _ » : Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.02.13.10 Regulation/ Regulatory and Support $823 $875 $1,094 $1,155
RCC09970 RA AreaProject Cost (31FX2 (NSS-SITES))  300-FF-1 $63 to $30 $53 $57 $71 $75
RCC10320 RA Area Project Cost (32FX1 & 32FX2 300-FF-2 $160 to $188 $147 $155 $194 $205
(ASSMNT))
RCC10075 RA AreaProject Cost (32FX4 (NSS-SITES))  300-FF-2 $734 to $936 $623 $664 $829 $876
3.01.02.13.18 Confirmatory Sampling Sites $348 $341 $426 $450
RCC10100 3002 300-FF-2 $61 to $83 $58 $57 $71 $75
RCC10110 300-32 300-FF-2 $61 to $83 $58 $57 $71 $75
RCC10120  300-7 300-FF-2 $61 to $83 $58 $57 $71 $75
RCC10140  300-9 300-FF-2 $61 to $83 $58 $57 $71 $75
RCC10160 331LS.DF 300-FF-2 $61 to $83 $58 $57 $71 $75
RCC10310 UPR-600-22 300-FF-2 $61 to $83 $58 $57 $71 $75
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity _ » : Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.02.14 (RL-RCO02) PM & Support RC02 300 AREA ShEed $39,520 $49,400 $52,167
3.01.02.14.13 Management & Support $18,391 $27,715 $34,644 $36,584
RCC20060 EE/CA #1-DQO $393 to $464 $299 $381 $477 $504
RCC20020 EE/CA #1- Draft $34 to $40 $25 $33 $41 $44
RCC20040 EE/CA # 1 - Public Comment/Action Memo $32 to $37 $21 $31 $38 $40
RCC20050 EE/CA # 1 - Removal Action Work Plan $67 to $78 $48 $65 $81 $85
RCC20030  EE/CA #1- RL/EPA Review/Approve $11 to $13 $7 $11 $14 $14
RCC20110 EE/CA #2-DQO $259 to $305 $196 $251 $313 $331
RCC20070 EE/CA #2 - Draft $34 to $40 $25 $33 $41 $44
RCC20090 EE/CA # 2 - Public Comment/Action Memo $32 to $37 $21 $31 $38 $40
RCC20080 EE/CA # 2 - Removal Action Work Plan $11 to $13 $7 $11 $14 $14
RCC20100 EE/CA #2 - Remova Action Work Plan $67 to $78 $48 $65 $81 $85
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC20160 EE/CA #3-DQO $260 to $306 $198 $252 $315 $332
RCC20120 EE/CA #3- Draft 34 to $40 $25 $33 $41 $44
RCC20140  EE/CA #3- Public Comment/Action Memo $32 to $37 $21 $31 $38 $40
RCC20150 EE/CA #3 - Removal Action Work Plan $67 to $78 $48 $65 $81 $85
RCC20130 EE/CA #3- RL/EPA Review/Approve $11 to $13 $7 $11 $14 $14
RCC20210 EE/CA #4-DQO $260 to $306 $198 $252 $315 $332
RCC20170  EE/CA #4- Drat $34 to $40 $25 $33 $41 $44
RCC20190 EE/CA #4 - Public Comment/Action Memo $32 to $37 $21 $31 $38 $40
RCC20200 EE/CA #4 - Removal Action Work Plan $67 to $78 $48 $65 $81 $85
RCC20180 EE/CA #4 - RL/EPA Review/Approve $11 to $13 $7 $11 $14 $14
RCC20260 EE/CA #5- Public Com/Action Memo $38 to $45 $26 $37 $46 $49
RCC20280 EE/CA #5-DQO $1232 to  $1451 $936 $1,194 $1,493 $1,577
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C ’ 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC20220  EE/CA #5 - Draft $54 to $64 $39 $52 $66 $69
RCC20240  EE/CA #5- HQ Review 4 to 5 $3 $4 $5 $5
RCC20250 EE/CA #5- NRRB Review $15 to $18 $10 $15 $19 $20
RCC20270  EE/CA #5 - Removal Action Plan $163 to  $192 $118 $158 $197 $208
RCC20230  EE/CA #5- RL/EPA Review $15 to 18 $10 $15 $19 $20
RCC90020  PROJECT MANAGEMENT AND 5321 to  $29830 $15,955 $24,546 $30,683 $32,401
SUPPORT (Phase 1)
3.01.02.14.16 Fee $0 $11,805 $14,757 $15,583
RCC80025  FEE (Phasel) $15129 to  $15.720 $0 $11,805 $14,757 $15,583
$10,044 $13,261 $16,576 $17,504

(RL-RCO03)
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.03.01 (RL-RCO03) NE Legacies 300 AREA $9,960 $9,902 $12.377 $13,071
3.01.03.01.08 Surveillance & Maintenance $9,960 $9,902 $12,377 $13,071
RCC09790  Advance Reactor Transistion SM&T FY03 $1620 to  $2038 $1,521 $1,512 $1,890 $1,996
RCC09800  Advance Reactor Transistion SM&T FY04 $1284 to  $1616 $1,206 $1,199 $1,498 $1,582
RCC09810  Advance Reactor Transistion SM& T FY 05 $1.284 to  $1616 $1,206 $1,199 $1,498 $1,582
RCC09811  Advance Reactor Transistion SM& T FY 06 $1.284 to  $1616 $1,206 $1,199 $1,498 $1,582
RCC09812  Advance Reactor Transistion SM&T FY 07 $1284 to  $1616 $1,206 $1,199 $1,498 $1,582
RCC09813  Advance Reactor Transistion SM&T FY08 $1284 to  $1616 $1,206 $1,199 $1,498 $1,582
RCC09814  Advance Reactor Transistion SM&T FY09 $1,284 to  $1,616 $1,206 $1,199 $1,498 $1,582
RCC09815  Advance Reactor Transistion SM&T FY 10 $1,284 to  $1,616 $1,206 $1,199 $1,498 $1,582
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity - Contingency Confidence Confidence
) Site/Facility Operable Unit from 50% to 80% I EUE) Level Level
Confidence Level
PH ASE I FY 2003 = FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.03.03 (RL-RCO03) PM & Support RC03 300 AREA R SR ST IS
3.01.03.03.13 Management & Support $84 $2,320 $2,900 $3,062
RCC90030  PROJECT MANAGEMENT AND $2393 to  $2.819 $84 $2,320 $2,900 $3,062
SUPPORT (Phase 1) ' '
3.01.03.03.16 Fee $0 $1,039 $1,299 $1,371
RCCB0035  FEE (Phase!) $1331 to  $1,383 $0 $1,039 $1,299 $1,371
(R L-R C05) $191,908 $212,028 $265,036 $279,878
3.01.05.01 (RL-RCO05) CERCLA Waste Disposal $160,000 $160,345 $200431 $211,656
3.01.05.01.07 Waste Operations $160,000 $160,345 $200,431 $211,656
RCC10810  Phase 1 ERDF (FAC OPS, TRANS, CELL) ERDF $179,759 to $244,103 $160,000 $160,345 $200,431 $211,656

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 54 of 132



River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level
Confidence Level
PH ASE | FY 2003 = FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.05.03 (RL-RCO05) PM & Support RC05 831,908 $51,683 $64,604 $63,222
3.01.05.03.13 Management & Support $31,908 $35,073 $43,841 $46,296
RCCY0050 PROJECT MANAGEMENT AND $36.180 to $42.622 $31,908 $35,073 $43,841 $46,296
SUPPORT (Phase 1) ' '
3.01.05.03.16 Fee $0 $16,611 $20,763 $21,926
RCCB0055  FEE (Phase!) $21287 to $22.118 $0 $16,611 $20,763 $21,926
(R L-R C06) $204,277 $258,961 $323,701 $341,828
3.01.06.01 (RL-RCO06) ZoneA 300 AREA i S Sl e
3.01.06.01.02 Deactivation $892 $1,254 $1,568 $1,656
RCC11140  303M: URANIUM OXIDE FACILITY $893 to  $1,192 $596 $850 $1,062 $1,122
RCC11190 3221: SANDBLASTING SUPPORT BLDG $13 to $18 $8 $13 $16 $17
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
RCC11200  3222: (SHUTDOWN 3/99) STORAGE $30 to $40 $20 $28 $36 $38
BLDG
RCC11210  3223; (SHUTDOWN 3/99) STORAGE %5 to 6 $3 $4 $6 $6
BLDG
RCC11220 3224: (SHUTDOWN 3/99) STORAGE $5 to $7 $3 $5 $6 $6
BLDG
RCC11230 3225 BOTTLE DOCK %5 to 7 $3 $5 $6 $7
RCC11150 332 PACKAGING TEST FACILITY $131 to  $173 $103 $125 $157 $165
RCC11170 334 PROCESS SEWER MONITOR $161 to  $213 $106 $154 $192 $203
FACILITY 300
RCC11180  334A: WASTE ACID STORAGE $73 to $97 $48 $70 $88 $92
BUILDING
3.01.06.08 (RL-RCO6) ZoneH 300 AREA D 875,761 AL G
3.01.06.08.02 Deactivation $37,011 $50,109 $62,637 $66,144
RCC20610 $37,011 $50,109 $62,637 $66,144

327 Bldg Deactivation

$63,034 to $92,193
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.06.08.08 Surveillance & Maintenance $21,629 $25,652 $32,065 $33,861
RCC20680 327 Bldg Deactivation-SM& T $27.486 to $34,587 $21,629 $25,652 $32,065 $33,861
3.01.06.09 (RL-RCO06) ZoneJ 300 AREA . s = e
3.01.06.09.02 Deactivation $321 $463 $579 $611
RCC12110 3718E: STORAGE BUILDING $99 to $132 $64 $95 $118 $125
RCC12120  3718G: STORAGE BUILDING $139 to $185 $91 $133 $167 $176
RCC12150 3727: CLASSIFIED VAULT $246 to $326 $166 $235 $294 $311
3 Ol 06 10 (RL _RCOG) Zone K 300 AREA $96,166 $122,422 $153,027 $161,597
3.01.06.10.02 Deactivation $61,627 $82,412 $103,015 $108,784
RCC20820 324 Bldg Deactivation $103.669 to $151,625 $61,627 $82,412 $103,015 $108,784
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level
Confidence Level
PHASE | FY 2003 - FY 2010 $906,860 $1,143,570 $1,429,462 $1,509,512
3.01.06.10.08 Surveillance & Maintenance $34,539 $40,010 $50,012 $52,813
RCC20890 324 Bldg Deactivation SM&T $42.870 to $53,945 $34,539 $40,010 $50,012 $52,813
3.01.06.12 (RL-RC06) PM & Support RC06 300 AREA $48,258 R e s
3.01.06.12.13 Management & Support $48,258 $38,773 $48,466 $51,180
RCC90060 PROJECT MANAGEMENT AND $39.997 to $47.118 $48,258 $38,773 $48,466 $51,180
SUPPORT (Phase 1) ' '
3.01.06.12.16 Fee $0 $20,287 $25,359 $26,779
RCC80065 FEE (Phasel) $25999 to $27,014 $0 $20,287 $25,359 $26,779
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
(R L-R CO]_) $341,879 $373,057 $466,321 $484,974
3.01.01.06 (RL-RCO01) Zone6 100-K AREA 137,556 155,803 8104753 5202543
3.01.01.06.15 Mobilization and Demobilization $296 $290 $363 $377
RCC04711 MOB/DEMOB 100-K AREA (ZONE 6) 100-KR-2 $324 to $438 $296 $290 $363 $377
3.01.01.06.03 D& D - Decontamination and Decommissioning $37,223 $36,498 $45,622 $47,447
RCC21500  105KE Water tunnels 100 KR AREA $533 to $732 $461 $476 $594 $618
RCC03330  105KW Water tunnels 100 KR AREA $467 to $641 $405 $417 $521 $542
RCC03340  110KE 100 KRAREA $197 to $270 $186 $175 $219 $228
RCC03350  110KW 100 KRAREA $197 to $270 $186 $175 $219 $228
RCC03360 115KE 100 KR AREA $1.719 to  $2,358 $1,590 $1,533 $1,916 $1,993
RCC03370  115KW 100 KR AREA $1.010 to  $2,621 $1,772 $1,704 $2,130 $2,215
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC03380  116KE 100 KR AREA $1012 to  $1,5392 $853 $896 $1,120 $1,165
RCC03390 117KE 100 KRAREA $859 to  $1,179 $789 $766 $958 $996
RCC03400  117KW 100 KRAREA $859 to  $1,179 $789 $766 $958 $996
RCC03410  118KE2 100 KRAREA $240 to $329 $218 $214 $267 $278
RCC03420  118KW2 100 KRAREA $240 to $329 $218 $214 $267 $278
RCC03440  119KW 100 KRAREA $231 to $317 $210 $206 $258 $268
RCC03450  150KE 100 KRAREA $243 to $334 $223 $217 $271 $282
RCC03460  150KW 100 KRAREA $243 to $334 $223 $217 $271 $282
RCC03500  165KW 100 KR AREA $3341 to  $4,584 $2,968 $2,979 $3,724 $3,873
RCC03510  166AKE 100 KR AREA $210 to $288 $199 $188 $234 $244
RCC03520  166KE 100 KR AREA $3260 to  $4.472 $3,076 $2,907 $3,634 $3,779
RCC03530 166KW 100 KRAREA $3,076 $2,907 $3,634 $3,779

$3,260 to $4,472

Wednesday, October 31, 2001

Summarized by Site/Facility -Page 60 of 132



River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] B
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO3540 167K 100 KRAREA $625 to $358 $573 $558 $697 $725
RCC03590  1713KER 100 KRAREA $235 to  $323 $223 $210 $262 $273
RCC03610  1714KW 100 KRAREA $235 to $323 $223 $210 $262 $273
RCC03620  1720K 100 KRAREA $515 to $707 $478 $459 $574 $597
RCCO3630  181KW 100 KRAREA $693 to $950 $644 $618 $772 $803
RCCO3640 182K 100 KRAREA $559 to $767 $521 $498 $623 $648
RCCO3690 183K 100 KRAREA $512 to $702 $442 $457 $571 $594
RCCO3700  183KW 100 KRAREA $15774 to $21,642 $14,168 $14,067 $17,584 $18,288
RCC03730  190KW 100 KRAREA $2762 to  $3,790 $2,509 $2,464 $3,079 $3,203
3.01.01.06.04 Remediate Liquid Waste Sites $8,437 $8,071 $10,089 $10,492
RCC21460 100K Riverlines 100 AREA COMMON $1970 to  $2,884 $1,563 $1,566 $1,958 $2,036
RCC03970  100K-57 100-KR-1 $108 to $155 $91 $88 $110 $114
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC03990  100-K-63 100-KR-1 $71 to $101 $59 $58 $72 $75
RCC04000  100-K-64 100-KR-1 $71 to $101 $59 $58 $72 $75
RCC04010 ~ 100-K-78 100-KR-1 272 to $399 $238 $215 $269 $280
RCC04040 116K-3 100-KR-1 $337 to $442 $369 $305 $382 $397
RCCO03750  100-K-1 100-KR-2 $363 to $534 $315 $288 $360 $374
RCC03770  100-K-14 100-KR-2 $170 to $250 $149 $135 $169 $175
RCC03780 100-K-18 100-KR-2 $141 to $208 $125 $112 $140 $146
RCC03820 100-K-3 100-KR-2 $118 to $171 $98 $95 $119 $124
RCC03870  100-K-34 100-KR-2 $142 to $209 $126 $113 $141 $147
RCCO3900  100-K-4 100-KR-2 $171 to $247 $144 $138 $173 $180
RCC03910  100-K-47 100-KR-2 $1.090 to  $1566 $890 $879 $1,098 $1,142
RCC03930  100-K-50 100-KR-2 $128 to $184 $107 $104 $130 $136
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC03940  100-K-53 100-KR-2 $912 to  $1336 $754 $725 $907 $943
RCC03950  100-K-54 100-KR-2 $912 to  $1.336 $754 $725 $907 $943
RCC03980  100-K-60 100-KR-2 $1.000 to  $1,566 $890 $879 $1,098 $1,142
RCC04050 116-KE-1 100-KR-2 $168 to $247 $147 $133 $166 $173
RCC04060 116KE-3 100-KR-2 $170 to $250 $148 $135 $168 $175
RCC04080  116-KE-6A 100-KR-2 $128 to $184 $107 $104 $130 $136
RCC04090 116-KE-6B 100-KR-2 $128 to $184 $107 $104 $130 $136
RCC04100 116-KE-6C 100-KR-2 $128 to $184 $107 $104 $130 $136
RCC04110  116KE-6D 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04120  116-KW-1 100-KR-2 $168 to $247 $147 $133 $166 $173
RCC04130  116-KW-2 100-KR-2 $170 to $250 $148 $135 $168 $175
RCC04160 120KE-2 100-KR-2 $174 to $255 $151 $138 $172 $179
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC04180 120KE-4 100-KR-2 $128 to  $184 $107 $104 $130 $136
RCC04200 120KE-9 100-KR-2 $106 to $154 $88 $86 $107 $111
RCC04210  120-KW-1 100-KR-2 $141 to  $208 $125 $112 $140 $146
RCC04220  120-KW-2 100-KR-2 $174 to 255 $151 $138 $172 $179
RCC04280 126KE-2 100-KR-2 $128 to  $184 $107 $104 $130 $136
3.01.01.06.05 Remediate Burial Grounds $49,697 $50,855 $63,569 $66,112
RCC04400  100-K-2 100-KR-2 $1369 to  $2015 $1,070 $1,077 $1,346 $1,400
RCC04420 118K-1 100-KR-2 $50557 to $84113 $48,628 $49,779 $62,223 $64,712
3.01.01.06.06 Remediate Waste Sites $2,623 $16,513 $20,642 $21,467
RCC21200 100K - Misc. Piping $18,731 to $28,854 $0 $13,997 $17,496 $18,195
RCC21300  100-K-68, 105-KE Pump Gallery and Catch ~~ 100-KR-2 $295 to $424 $256 $242 $302 $314

Tank, D Sump

Wednesday, October 31, 2001

Summarized by Site/Facility -Page 64 of 132



River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Leval Leval
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC21310 100-K-69, 105-KE SumpC 100-KR-2 $146 to $210 $127 $119 $149 $155
RCC21320  100-K-70, 105-KE Waste Storage Tark, 100-KR-2 $169 to $242 $146 $138 $173 $180
Holding Tank
RCC21330 100-K-71, 105-KE Coallection Box 100-KR-2 $244 to $350 $212 $200 $250 $260
RCC21340  100-K-72, 105-KW Pump Gallery and Caich ~ 100-KR-2 $295 to $424 $256 $242 $302 $314
Tank, D Sump
RCC21350 100-K-73, 105-KW Collection Box 100-KR-2 $244 to $350 $211 $199 $249 $259
RCC21360 100-K-74, 105-KW Waste Storage Tark, 100-KR-2 $169 to $242 $146 $138 $173 $180
Holding Tank
RCC21370 100-K-75, 105-KW Sump C 100-KR-2 $146 to $210 $127 $119 $149 $155
RCC21380 100-K-77, Underground Railroad Ties 100-KR-2 $65 to $93 $56 $53 $66 $69
Southeast of 1706KE
RCC21390  100-K-79; Sodium Dichromate and Sulfuric ~ 100-KR-2 $65 to $93 $56 $53 $66 $69
Acid Product Pipelines at 100-K
RCC04410 116 KE-2 100-KR-2 $390 to $575 $303 $307 $384 $399
RCC04430 100-K-27 100-KR-2 $73 $71 $88 $92

$87 to $125
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%

Activity _ » : 9 Cont’ingency) 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC04490  100-K-6 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04500 100-K-61 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04510 100-K-62 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04520 100-K-66 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04530  100-K-67 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04540 116KE-5 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04550 116-KW-4 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04560 118-KE-1 100-KR-2 $71 to $101 $59 $58 $72 $75
RCCO04580  118-KW-1 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04630  132-KE-1 100-KR-2 $71 to $101 $59 $58 $72 $75
RCC04640 132-KW-1 100-KR-2 $59 $58 $72 $75

$71 to $101
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.01.06.08 Surveillance & Maintenance $347 $394 $493 $513
RCC06602 100K AREA SURV. & MAINT. FY11 100 AREA INCTVE $407 to $479 $347 $394 $493 $513
FAC. S&M
3.01.01.06.09 Interim Safe Storage $36,439 $40,753 $50,942 $52,980
RCC04680 105-KE REACTOR (ISS) 100 KR AREA $25969 to $38.258 $18,220 $20,377 $25,471 $26,490
RCC04690  105-KW REACTOR (ISS) 100 KR AREA $25969 to $38.258 $18,220 $20,377 $25,471 $26,490
3.01.01.06.18 Confirmatory Sampling Sites $2,494 $2,427 $3,033 $3,155
RCC03760 100-K-13 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC03790  100-K-19 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC03800 100-K-25 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC03810  100-K-29 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC03830  100-K-30 100-KR-2 $62 to $84 $59 $58 $72 $75
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%

Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC03840  100K-31 100-KR-2 %62 to 84 $59 $58 $72 $75
RCC03850  100-K-32 100-KR-2 %62 to $84 $59 $58 $72 $75
RCC03860 100-K-33 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC03880 100-K-37 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC03890 100-K-38 100-KR-2 %62 to %84 $59 $58 $72 $75
RCC03920 100K-5 100-KR-2 %62 to %84 $59 $58 $72 $75
RCC04150 120-KE-1 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04170 120-KE-3 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04190 120KE-8 100-KR-2 %62 to 84 $59 $58 $72 $75
RCC04230  120-KW-3 100-KR-2 %62 to 84 $59 $58 $72 $75
RCC04240  120-KW-4 100-KR-2 $62 to 84 $59 $58 $72 $75
RCC04250  120-KW-5 100-KR-2 $62 to 84 $59 $58 $72 $75
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%

Activity _ » : 9 Cont’ingency) 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC04260  120-KW-6 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04270  120-KW-7 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04290 128K-2 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04300 130-KE-1 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04310  130KE-2 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04320  130-KW-1 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04330 130-KW-2 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04340 1607-K1 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04350  1607-K2 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04360  1607-K3 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04370  1607-K4 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04380  1607-K5 100-KR-2 $62 to $84 $59 $58 $72 $75
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%

Activity _ » : 9 Cont’ingency) 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC04390  1607-K6 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04440  100K-35 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04450 100-K-36 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04460 100-K-46 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04470  100-K-48 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04480  100-K-49 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04570 118-KE-2 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04590 118-KW-2 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04600 120KE-6 100-KR-2 $62 to $84 $59 $58 $72 $75
RCCO4610 126K-1 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04620 128K-1 100-KR-2 $62 to $84 $59 $58 $72 $75
RCC04650 ~ 600-29 100-KR-2 $62 to $84 $59 $58 $72 $75
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC04660 UPR-100-K-1 100-KR-2 $62 to $84 $59 $58 $72 $75
3.01.01.07 (RL-RCO01) Zone7 100-N AREA S SIEORAE SRS IR
3.01.01.07.15 Mobilization and Demabilization $296 $290 $363 $377
RCC05610 MOB/DEMOB 100-N AREA (ZONE 7) 100-NR-1 $324 to $438 $296 $290 $363 $377
3.01.01.07.03 D&D - Decontamination and Decommissioning $55,915 $54,880 $68,600 $71,344
RCC04760  105NA 100 N AREA $220 to $302 $200 $196 $245 $255
RCC04770  105NB 100 N AREA $1432 to  $1964 $1,312 $1,277 $1,596 $1,660
RCC04780  105ND 100 N AREA $199 to $273 $187 $177 $221 $230
RCC04790  105NE 100 N AREA $235 to $323 $215 $210 $262 $273
RCC04810 108N 100 N AREA $236 to $304 $228 $211 $263 $274
RCC04820 100N 100 N AREA $16.280 to $22.339 $15,213 $14,521 $18,151 $18,877
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC04830  1112N 100 N AREA $453 to $621 $407 $404 $505 $525
RCC04840  1120N 100 N AREA $1.207 to  $1.656 $1,110 $1,076 $1,345 $1,399
RCC04850 1143N 100 N AREA $525 to $721 $486 $468 $586 $609
RCC04860 116N 100 N AREA $1015 to  $1,396 $855 $899 $1,124 $1,169
RCC04870 117N 100 N AREA $1704 to  $2,338 $1,551 $1,520 $1,900 $1,976
RCC04880 117NVH 100 N AREA $220 to $302 $199 $196 $245 $255
RCC04900  119NA 100 N AREA 222 to $305 $202 $198 $248 $258
RCC04910 1IN 100 N AREA $238 to $326 $217 $212 $265 $276
RCC05000  1313N 100 N AREA $202 to $277 $190 $180 $225 $234
RCC05040  1330N 100 N AREA $1.000 to  $1372 $922 $892 $1,115 $1,159
RCC05060 151N 100 N AREA $542 to $744 $499 $484 $604 $629
RCC05100 153N 100 N AREA $784 $759 $949 $987

$851 to $1,168
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05110 155N 100 N AREA $1736 to  $2,550 $1,217 $1,376 $1,720 $1,788
RCC05120  1607N1 100 N AREA $208 to  $306 $158 $165 $206 $215
RCC05130  1607N2 100 N AREA $208 to $306 $158 $165 $206 $215
RCC05140  1607N3 100 N AREA $208 to $306 $158 $165 $206 $215
RCC05150  1607N9 100 N AREA $208 to $306 $158 $165 $206 $215
RCC05160 163N 100 N AREA $1967 to  $2.698 $1,774 $1,754 $2,193 $2,280
RCC05180 166N 100 N AREA $452 to $620 $421 $403 $503 $524
RCC05190  1705N 100 N AREA $1147 to  $1574 $1,050 $1,023 $1,279 $1,330
RCC05200  1705NA 100 N AREA $488 to $669 $452 $435 $544 $565
RCC05210  1706N 100 N AREA $538 to $738 $496 $480 $600 $624
RCC05220  1706NA 100 N AREA $105 to $155 $89 $83 $104 $108
RCC05230  1707N 100 N AREA $229 to $314 $223 $204 $255 $265
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility

Individual Site/Facility
Estimated Uncertainity

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05240  1712N 100 N AREA $226 to $310 $215 $202 $252 $262
RCC05250  1714N 100 N AREA 541 to  $742 $499 $483 $603 $627
RCC05260  1714NA 100 N AREA $580 to $795 $533 $517 $646 $672
RCC05270  1714NB 100 N AREA $195 to $267 $184 $174 $217 $226
RCC05280 1715N 100 N AREA $1304 to  $1,789 $1,206 $1,163 $1,454 $1,512
RCC05310  1723N 100 N AREA $583 to $799 $536 $520 $649 $675
RCC05320  1723NX 100 N AREA $929 to  $1.365 $676 $736 $920 $957
RCC05330 1802N 100 N AREA $4524 to $6,249 $3,465 $3,952 $4,941 $5,138
RCC05340  18IN 100 N AREA $2604 to  $3572 $2,495 $2,322 $2,902 $3,018
RCC05350  18INA 100 N AREA $203 to $278 $191 $181 $226 $235
RCC05360  18INB 100 N AREA $226 to $310 $214 $202 $252 $262
RCCO5370  18INC 100 N AREA $196 to $269 $185 $175 $219 $227
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05390 182N 100 N AREA $3066 to  $4,206 $2,772 $2,734 $3,418 $3,555
RCC05400 183N 100 N AREA $2154 to  $2.956 $1,973 $1,921 $2,401 $2,497
RCC05410  183NA 100 N AREA $475 to $652 $441 $424 $530 $551
RCC05420 183NB 100 N AREA $140 to $201 $118 $112 $141 $146
RCC05430 183NC 100 N AREA 228 to $313 $216 $203 $254 $264
RCC05440  183ND 100 N AREA $151 to $222 $122 $120 $150 $156
RCC05450 184N 100 N AREA $1581 to  $2,169 $1,430 $1,410 $1,762 $1,833
RCC05460  184NA 100 N AREA $734 to  $1,007 $673 $655 $818 $851
RCC05470  184NB 100 N AREA $245 to $336 $232 $218 $273 $284
RCC05480  184NC 100 N AREA $245 to $336 $232 $218 $273 $284
RCC05490  184NE 100 N AREA $204 to $280 $193 $182 $228 $237
RCCO05500  184NF 100 N AREA $226 to $310 $214 $201 $252 $262
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05520  1900N 100 N AREA $1923 to  $2.639 $1,785 $1,715 $2,144 $2,230
RCC05530 1902N 100 N AREA $234 to $321 $223 $209 $261 $271
RCC05540 1903N 100 N AREA $217 to $319 $165 $172 $215 $223
RCC05550 1904NA 100 N AREA $104 to $152 $88 $82 $103 $107
RCC05560 1904NB 100 N AREA $109 to  $161 $92 $87 $108 $113
RCC05570  1904NC 100 N AREA 5104 to  $152 $88 $82 $103 $107
RCC05580  1908N 100 N AREA 61t $632 $435 $411 $514 $534
RCC05590  1926N 100 N AREA %8 to  $145 $85 $78 $97 $101
RCC04890 119N 100 N AREA 0216 o $297 $196 $193 $241 $251
(ANCILLARY
FACILITIES
RCC04990 1310N 100 N AREA $2,024 to $2,778 $1,857 $1,806 $2,257 $2,347
(ANCILLARY
FACILITIES
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River Corridor Restoration Base Cost Estimate

October 2001

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05010  1314N 100 N AREA $598 to $820 $550 $533 $666 $693
(ANCILLARY
FACILITIES
RCC05050 13N 100 N AREA $214 to $293 $202 $191 $238 $248
(ANCILLARY
FACILITIES
3.01.01.07.04 Remediate Liquid Waste Sites $987 $981 $1,226 $1,275
RCC21510 100N Riverlines 100 AREA COMMON $1234 to  $1.806 $987 $981 $1,226 $1,275
3.01.01.07.06 Remediate Waste Sites $26,540 $39,265 $49,082 $51,045
RCC21220 100N - Misc. Piping $18731 to $28.854 $0 $13,997 $17,496 $18,195
RCC21400  100-N-59, Radioactively Contaminated Soil 100 N AREA $136 to $196 $118 $111 $139 $145
Northeast of 105-NB Building
RCC21410  120-N-7, 108-N Acid Unloading Fecility 100 N AREA $134 to $192 $116 $109 $137 $142
French Drain
RCC05640  100-N-1 100-NR-1 $191 to $281 $166 $151 $189 $197
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05650 ~ 100-N-13 100-NR-1 $140 to $206 $124 $111 $139 $144
RCC05660  100-N-14 100-NR-1 $140 to  $206 $124 $111 $139 $144
RCC05670 100-N-16 100-NR-1 $137 to $202 $121 $109 $136 $141
RCC05680 100-N-17 100-NR-1 $137 to $201 $121 $109 $136 $141
RCCO05690  100-N-18 100-NR-1 $133 to $196 $118 $106 $132 $137
RCC05700  100-N-19 100-NR-1 $128 to $188 $114 $101 $127 $132
RCC05720 100-N-23 100-NR-1 $128 to $187 $114 $101 $126 $131
RCC05730  100-N-24 100-NR-1 $155 to $208 $136 $123 $154 $160
RCC05740  100-N-25 100-NR-1 $146 to $214 $128 $115 $144 $150
RCC05750  100-N-26 100-NR-1 $142 to $208 $125 $112 $140 $146
RCC05780  100-N-3 100-NR-1 $160 to $236 $141 $127 $159 $165
RCC05800  100-N-31 100-NR-1 $143 $130 $163 $169

$164 to $241
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC05810  100-N-32 100-NR-1 $164 to $241 $143 $130 $163 $169
RCC05820  100-N-33 100-NR-1 $143 to $211 $126 $114 $142 $148
RCC05830  100-N-34 100-NR-1 $121 to $178 $107 $96 $120 $125
RCC05850 100-N-37 100-NR-1 $149 to $219 $131 $118 $148 $154
RCC05860 100-N-38 100-NR-1 $164 to a1 $143 $130 $163 $169
RCC05870  100-N-39 100-NR-1 $133 to $195 $118 $105 $131 $137
RCC05880  100-N-4 100-NR-1 $214 to $314 $187 $169 $212 $220
RCC05890  100-N-41 100-NR-1 $157 to $207 $135 $128 $160 $166
RCC05920  100-N-47 100-NR-1 $149 to $219 $131 $118 $148 $154
RCC05930  100-N-5 100-NR-1 $187 to $268 $166 $150 $188 $195
RCC06000  100-N-6 100-NR-1 $128 to $188 $114 $101 $127 $132
RCC06010  100-N-60 100-NR-1 $138 $124 $155 $162

$157 to $230
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC06020  100-N-61 100-NR-1 $15379 to $22,517 $12,486 $12,227 $15,283 $15,894
RCC06100 116-N-4 100-NR-1 $533 to $784 $444 $423 $528 $549
RCC06140  120N-3 100-NR-1 $155 to $208 $136 $123 $154 $160
RCC06160  124-N-1 100-NR-1 $229 to $337 $196 $182 $227 $236
RCCO6170  124-N-10 100-NR-1 $4175 to  $6.135 $3,427 $3,308 $4,135 $4,301
RCC06180  124-N-2 100-NR-1 $154 to 226 $135 $122 $153 $159
RCC06200  124-N-4 100-NR-1 $313 to $460 $271 $248 $310 $322
RCC06210  128N-1 100-NR-1 $146 to $214 $128 $115 $144 $150
RCC06220  600-32 100-NR-1 $667 to $980 $571 $528 $660 $687
RCC06230  600-35 100-NR-1 $141 to $202 $126 $114 $142 $148
RCC06250  UPR-100-N-10 100-NR-1 $138 to $203 $122 $110 $137 $143
RCC06260 UPR-100-N-11 100-NR-1 $138 to $202 $122 $109 $136 $142
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC06270  UPR-100-N-12 100-NR-1 $216 to $318 $188 $171 $214 $223
RCC06280 UPR-100-N-13 100-NR-1 $137 to  $201 $121 $109 $136 $141
RCC06290  UPR-100-N-14 100-NR-1 $138 to $203 $122 $110 $137 $143
RCC06300 UPR-100-N-17 100-NR-1 $733 to $1,077 $600 $581 $726 $755
RCC06310 UPR-100-N-18 100-NR-1 $144 to $211 $127 $114 $142 $148
RCC06320 UPR-100-N-19 100-NR-1 $145 to 213 $127 $115 $143 $149
RCC06340 UPR-100-N-20 100-NR-1 $143 to $210 $126 $113 $141 $147
RCC06350 UPR-100-N-21 100-NR-1 $139 to $204 $122 $110 $137 $143
RCC06360 UPR-100-N-22 100-NR-1 $144 to $211 $127 $114 $142 $148
RCC06370  UPR-100-N-23 100-NR-1 $144 to $211 $126 $114 $142 $148
RCC06380  UPR-100-N-24 100-NR-1 $144 to $212 $127 $114 $143 $148
RCC06390  UPR-100-N-25 100-NR-1 $139 to $204 $123 $110 $138 $143
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC06400  UPR-100-N-26 100-NR-1 $140 to $205 $123 $111 $138 $144
RCC06420 UPR-100N-3 100-NR-1 $181 to  $266 $156 $143 $179 $186
RCC06430 UPR-100-N-30 100-NR-1 $153 to $225 $134 $122 $152 $158
RCC06460 UPR-100-N-35 100-NR-1 $163 to $240 $142 $129 $162 $168
RCC06470  UPR-100-N-36 100-NR-1 $139 to $204 $123 $110 $137 $143
RCC06480  UPR-100-N-37 100-NR-1 $131 to $192 $114 $103 $129 $134
RCC06490 UPR-100-N-39 100-NR-1 $141 to $207 $124 $112 $140 $145
RCC06500 UPR-100-N-4 100-NR-1 $139 to $204 $122 $110 $137 $143
RCC06510  UPR-100-N-42 100-NR-1 $837 to  $1.230 $684 $663 $829 $862
RCC06520  UPR-100-N-43 100-NR-1 $145 to $213 $128 $115 $144 $149
RCC06530 UPR-100-N-5 100-NR-1 $168 to $247 $148 $133 $167 $173
RCC06540  UPR-100-N-6 100-NR-1 $143 to $210 $126 $113 $141 $147
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC06550 UPR-100-N-7 100-NR-1 $206 to $302 $178 $163 $204 $212
RCC06560 UPR-100-N-8 100-NR-1 $138 to $203 $122 $110 $137 $143
RCC06570  UPR-100-N-9 100-NR-1 $141 to $207 $124 $112 $140 $145
RCC05710  100-N-22 100-NR-1 (TSD SITES $154 to $226 $135 $122 $153 $159
RA)
RCC05910  100-N-46 100-NR-1 (TSD SITES $128 to  $184 $107 $104 $130 $136
RA)
3.01.01.07.08 Surveillance & Maintenance $347 $394 $493 $513
RCC06593 10NSM 100N AREA SURV. & MAINT. 100 AREA INCTVE $407 to $479 $347 $394 $493 $513
Fr11 FAC. S&M
3.01.01.07.09 Interim Safe Storage $25,707 $33,768 $42,209 $43,898
RCC06600 105N REACTOR (1SS 100 N AREA $25,707 $33,768 $42,209 $43,898

$52,271 to $84,647
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity _ » : e —. Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.01.07.18 Confirmatory Sampling Sites $753 $738 $923 $959
RCC05760  100-N-28 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC05900  100-N-45 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC05940  100-N-50 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC05950 100-N-51 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC05960 100-N-53 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC05970  100-N-54 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC05980  100-N-55 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC06030  100-N-62 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC06040  100-N-63 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC06050 ~ 100-N-65 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC06060  100-N-66 100-NR-1 $61 to $83 $58 $57 $71 $74
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C . g Contingency Confidence Confidence
) Site/Facility Operable Unit from 50% to 80% ELUEE Level Level
Confidence Level
PHASE Il FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC06070  100-N-68 100-NR-1 $61 to $83 $58 $57 $71 $74
RCC06150  120-N-4 100-NR-1 $61 to $83 $58 $57 $71 $74
3.01.01.08 (RL-RCO01) PM & Support RCO1 100 AREA $93,778 LElEEE B RO
3.01.01.08.13 Management & Support $93,778 $57,712 $72,140 $75,026
RCCY0016 PROJECT MANAGEMENT AND $59534 to $70.134 $93,778 $57,712 $72,140 $75,026
SUPPORT (Phase 2) ’ '
3.01.01.08.16 Fee $0 $29,226 $36,532 $37,993
RCC80010  FEE (Phasell) $37455 to $38.916 $0 $29,226 $36,532 $37,993
$115,946 $139,931 $174,914 $181,910

(RL-RCO02)
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
) Site/Facility Operable Unit from 50% to 80% gy Level Level
Confidence Level
PH ASE I | FY 2009 = FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.01 (RL-RC02) ZoneA 300 AREA LG e <L glice
3.01.02.01.15 Mobilization and Demobilization $296 $291 $364 $378
RCC07440 COMMON MOB/DEMOB RA ACP - 300-FF-2 $325 to $439 $296 $291 $364 $378
3.01.02.01.03 D&D - Decontamination and Decommissioning $1,051 $907 $1,133 $1,179
RCC06890 333 D&D ACP - 300 FF $1025 to  $1.407 $1,051 $907 $1,133 $1,179
AREA ’ ‘
3.01.02.01.06 Remediate Waste Sites $262 $235 $294 $306
RCC06970 UPR-300-17 RA ACP - 300-FF-2 $158 to $227 $142 $127 $159 $165
RCC06980  UPR-300-46 RAACP - 300-FF-2 $134 to $192 $121 $108 $135 $140

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 86 of 132



River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.02 (RL-RC02) ZoneB 300 AREA $6,345 $5,649 $7,061 SRR
3.01.02.02.03 D&D - Decontamination and Decommissioning $4,408 $3,931 $4,913 $5,110
RCC07070 311 D&D ACP - 300 FF $81 to $98 $77 $78 $98 $102
AREA
RCC07080 313 D&D ACP - 300 FF $2871 to  $3.942 $2,878 $2,540 $3,175 $3,302
AREA ’ '
RCC07090 3712 D&D ACP - 300 FF $511 to $701 $496 $455 $569 $592
AREA
RCC07100 3720 D&D ACP - 300 FF $630 to $364 $643 $562 $702 $730
AREA
RCC07060 ZONEB SMALL FACILITIESD&D D&D ACP - 300 FF $334 to $458 $313 $295 $369 $384
AREA
3.01.02.02.06 Remediate Waste Sites $1,880 $1,662 $2,078 $2,161
RCCO7110  300-224 RAACP - 300-FF-2 $157 to $226 $140 $127 $159 $165
RCC07120  300-251 RAACP - 300-FF-2 $157 to $231 $140 $125 $156 $162
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC07130  300-260 RAACP - 300-FF-2 $229 to $328 $204 $184 $230 $239
RCC07150 313 ESSP RA ACP - 300-FF-2 $187 to $260 $167 $151 $189 $196
RCC07160 UPR-300-33 RAACP - 300-FF-2 $891 to  $1.280 $830 $718 $897 $933
RCC07170  UPR-300-39 RAACP - 300-FF-2 $133 to $191 $120 $107 $134 $139
RCC07180 UPR-300-40 RA ACP - 300-FF-2 $156 to $223 $140 $125 $157 $163
RCC07190 UPR-300-45 RA ACP - 300-FF-2 $156 to $223 $140 $125 $157 $163
3.01.02.02.18 Confirmatory Sampling Sites $57 $56 $70 $72
RCC07140  300-40 RA ACP - 300-FF-2 $57 $56 $70 $72

$60 to $81
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.03 (RL-RCO02) ZoneC 300 AREA $2,599 $2,282 $2,852 $2,966
3.01.02.03.03 D&D - Decontamination and Decommissioning $1,944 $1,693 $2,117 $2,201
RCC07290 305 D&D ACP - 300 FF $411 to $565 $426 $367 $459 $477
AREA
RCCO07300 305A D&D ACP - 300 FF $145 to $199 $147 $130 $162 $168
AREA
RCC07310  305B D&D ACP - 300 FF $469 to $644 $484 $418 $523 $544
AREA
RCC07320 314 D&D ACP - 300 FF $711 to $976 $726 $634 $793 $824
AREA
RCC07280 ZONE C SMALL FACILITIESD&D D&D ACP - 300 FF $162 to $222 $162 $144 $180 $188
AREA
3.01.02.03.06 Remediate Waste Sites $655 $589 $736 $765
RCC07330  300-16 RAACP - 300-FF-2 $144 to $207 $129 $116 $145 $151
RCC07340  300-24 RAACP - 300-FF-2 $284 to $417 $250 $225 $281 $292
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility

(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan

(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO7350  300-29 RAACP - 300-FF-2 $166 to $238 $148 $134 $167 $174
RCCO7360 3004 RAACP - 300-FF-2 $143 to $211 $127 $114 $142 $148
3.01.02.04 (RL-RC02) ZoneD 300 AREA ebeIcs et eblE i
3.01.02.04.01 Design $2,609 $2,180 $2,725 $2,834
RCC07450 RA DESIGN RAACP - 300-FF-2 $2411 to  $3.074 $2,609 $2,180 $2,725 $2,834
3.01.02.04.03 D& D - Decontamination and Decommissioning $960 $845 $1,057 $1,099
RCCO7470 3705 D&D ACP - 300 FF $298 to $408 $310 $265 $332 $345
AREA
RCC07480 3719 D&D ACP - 300 FF $191 to $262 $191 $170 $213 $221
AREA
RCC07490 377 D&D ACP - 300 FF $272 to $374 $269 $241 $301 $313
AREA
RCC07460 ZONE D SMALL FACILITIESD&D D&D ACP - 300 FF $189 to $260 $190 $169 $211 $220

AREA
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.05 (RL-RCO02) ZoneE 300 AREA $2,172 $1,902 $2,378 $2,473
3.01.02.05.03 D& D - Decontamination and Decommissioning $1,902 $1,662 $2,077 $2,160
RCC07640 3708 D&D ACP - 300 FF 63 to  $361 $261 $233 $201 $303
AREA
RCC07650 3713 D&D ACP - 300 FF $190 to 261 $189 $170 $212 $221
AREA
RCC07660 3717 D&D ACP - 300 FF $346 to  $475 $354 $309 $386 $402
AREA
RCC07670 37178 D&D ACP - 300 FF $385 to  $528 $394 $343 $429 $446
AREA
RCC07680 3722 D&D ACP - 300 FF 086 to  $393 $295 $255 $319 $332
AREA
RCC07630 ZONE E SVALL FACILITIESD&D D&D ACP - 300 FF $395 to $541 $410 $352 $440 $457
AREA
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.05.06 Remediate Waste Sites $270 $241 $301 $313
RCC07690  300-43 RA ACP - 300-FF-2 $142 to $209 $126 $113 $141 $147
RCC07700  300-48 RAACP - 300-FF-2 $161 to $237 $144 $128 $160 $166
3.01.02.06 (RL-RC02) ZoneF 300 AREA $7,843 $7,025 s8.761 $9.132
3.01.02.06.03 D&D - Decontamination and Decommissioning $5,963 $5,303 $6,628 $6,893
RCC21440  300-268, 3741 Building Foundation; Special $72 to $95 $56 $69 $86 $90
Machine Shop; Box Storage Building
Foundation
RCC07840 303J D&D ACP - 300 FF $176 to $242 $175 $157 $196 $204
AREA
RCCO7850  306E D&D ACP - 300 FF $1.616 to  $2219 $1,614 $1,429 $1,787 $1,858
AREA
RCCO7860  306W D&D ACP - 300 FF $954 to  $1,309 $976 $844 $1,054 $1,097
AREA
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River Corridor Restoration Base Cost Estimate

October 2001

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455

RCCO7870  366A D&D ACP - 300 FF $674 to  $885 $658 $612 $764 $795
AREA

RCC07880 3707D D&D ACP - 300 FF $332 to $456 $340 $296 $371 $385
AREA

RCC07890 3711 D&D ACP - 300 FF $182 to 250 $183 $163 $203 $211
AREA

RCCO7900 3715 D&D ACP - 300 FF $293 to $402 $306 $261 $326 $339
AREA

RCC07910 3716 D&D ACP - 300 FF $182 to $250 $183 $163 $203 $211
AREA

RCC07920 3731 D&D ACP - 300 FF $182 to $250 $183 $163 $203 $211
AREA

RCC07930  3731A D&D ACP - 300 FF $185 to 253 $185 $165 $206 $214
AREA

RCCO7940 384 D&D ACP - 300 FF $927 to  $1272 $930 $827 $1,034 $1,075
AREA

RCC07830 ZONEFSMALL FACILITIESD&D D&D ACP - 300 FF $174 to $239 $174 $155 $194 $202

AREA
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.06.06 Remediate Waste Sites $1,880 $1,722 $2,153 $2,239
RCC07960  300-256 RAACP - 300-FF-2 $946 to  $1.360 $830 $763 $954 $992
RCC07970  300-258 RAACP - 300-FF-2 $135 to $194 $122 $109 $136 $142
RCC07980  300-28 RAACP - 300-FF-2 $300 to $431 $265 $242 $302 $315
RCC07990  300-33 RA ACP - 300-FF-2 $755 to  $1.085 $663 $608 $761 $791
3.01.02.07 (RL-RCO02) ZoneG 300 AREA SIS SaE0E SR ALY
3.01.02.07.03 D& D - Decontamination and Decommissioning $4,964 $4,340 $5,425 $5,642
RCC08170 321 D&D ACP - 300 FF $612 to $840 $631 $546 $682 $709
AREA
RCC08180 323 D&D ACP - 300 FF $211 to $290 $211 $187 $234 $243
AREA
RCC08190 3701D D&D ACP - 300 FF $366 to $503 $377 $327 $408 $425
AREA
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River Corridor Restoration Base Cost Estimate

October 2001

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455

RCC08200 3706 D&D ACP - 300 FF $977 to  $1,342 $1,001 $865 $1,081 $1,124
AREA

RCC08210 3709 D&D ACP - 300 FF $169 to $232 $168 $151 $188 $196
AREA

RCC08220 3730 D&D ACP - 300 FF $190 to 261 $190 $169 $212 $220
AREA

RCC08230 3745 D&D ACP - 300 FF 52 1o $346 $264 $225 $281 $293
AREA

RCC08240 3745B D&D ACP - 300 FF $345 to $473 $355 $307 $384 $400
AREA

RCC08250 3746 D&D ACP - 300 FF $158 to $216 $157 $140 $176 $183
AREA

RCC08260  3746A D&D ACP - 300 FF $318 to $436 $325 $283 $354 $368
AREA

RCC08270 3760 D&D ACP - 300 FF $607 to  $833 $616 $541 $677 $704
AREA

RCC08150  ZONE GA SMALL FACILITIESD&D D&D ACP - 300 FF $335 to $460 $346 $299 $374 $389
AREA

RCC08160 ZONE GB SMALL FACILITIESD&D D&D ACP - 300 FF $338 to $464 $324 $299 $374 $389

AREA
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%

Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level

Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.07.06 Remediate Waste Sites $2,084 $1,912 $2,390 $2,486

RCC08290  300-46 RA ACP - 300-FF-2 $504 to $740 $439 $399 $499 $519

RCC08300 300-5 RA ACP - 300-FF-2 $169 to $249 $148 $134 $168 $175

RCC08310  UPR-300-4 RAACP - 300-FF-2 $1.711 to  $2.458 $1,496 $1,379 $1,723 $1,792
3.01.02.07.18 Confirmatory Sampling Sites $57 $56 $70 $72

RCC08280 300-34 RA ACP - 300-FF-2 $60 to 81 $57 $56 $70 $72
3.01.02.08 (RL-RC02) ZoneH 300 AREA $1078 $057 $1.107 $1.245
3.01.02.08.03 D& D - Decontamination and Decommissioning $945 $839 $1,048 $1,090

RCC21420  300-121, 3621D Building Stormwater $72 to $95 $56 $69 $86 $90

Runoff, Miscellaneous Stream #403,
Injection Well #26
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River Corridor Restoration Base Cost Estimate

October 2001

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC08530 328 D&D ACP - 300 FF $539 to $740 $554 $481 $601 $625
AREA
RCC08510  ZONE H SMALL FACILITIESD&D D&D ACP - 300 FF $324 to $444 $335 $289 $361 $376
AREA
3.01.02.08.06 Remediate Waste Sites $133 $119 $148 $154
RCC08540  300-11 RA ACP - 300-FF-2 $150 to $220 $133 $119 $148 $154
3.01.02.09 (RL-RC02) ZoneJ 300 AREA 83,610 $3.236 $4.044 $4.206
3.01.02.09.03 D&D - Decontamination and Decommissioning $2,675 $2,373 $2,967 $3,085
RCC08620 307 D&D ACP - 300 FF $251 to $369 $219 $199 $249 $259
AREA
RCC08630 340 D&D ACP - 300 FF $266 to $365 $264 $235 $294 $306
AREA
RCC08640  3717C D&D ACP - 300 FF $168 $150 $187 $194

AREA

$168 to $230
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River Corridor Restoration Base Cost Estimate

October 2001

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC08650 3718 D&D ACP - 300 FF $193 to  $264 $193 $172 $215 $223
AREA
RCC08660 3718A D&D ACP - 300 FF $304 to $417 $312 $271 $339 $352
AREA
RCC08670 37188 D&D ACP - 300 FF $170 to 233 $170 $152 $190 $197
AREA
RCC08680 3718C D&D ACP - 300 FF $160 to  $220 $162 $143 $179 $186
AREA
RCC08710 3718N D&D ACP - 300 FF $194 to $266 $194 $173 $216 $224
AREA
RCC08720 3728 D&D ACP - 300 FF $183 to $251 $183 $163 $204 $212
AREA
RCC08730 3762 D&D ACP - 300 FF 322 to  $442 $330 $288 $359 $374
AREA
RCC08740 3768 D&D ACP - 300 FF $148 to  $203 $149 $132 $165 $172
AREA
RCC08750 3769 D&D ACP - 300 FF $166 to  $228 $166 $148 $185 $193
AREA
RCC08760 3770 D&D ACP - 300 FF $166 to $208 $166 $148 $185 $193
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.09.06 Remediate Waste Sites $935 $862 $1,078 $1,121
RCC08800 340 COMPLEX RA ACP - 300-FF-2 $894 to  $1285 $780 $721 $901 $937
RCC08820 UPR-300-11 RA ACP - 300-FF-2 $176 to $253 $155 $142 $177 $184
3.01.02.10 (RL-RC02) ZoneK 300 AREA 83694 $3.292 $4.116 84280
3.01.02.10.03 D&D - Decontamination and Decommissioning $3,183 $2,801 $3,502 $3,642
RCC09090 308 D&D ACP - 300 FF $1542 to  $2.117 $1,538 $1,364 $1,705 $1,773
: :
RCC09100 308A D&D ACP - 300 FF %373 to $511 $390 $332 $415 $432
AREA
RCC09130 335 D&D ACP - 300 FF $339 to $465 $349 $302 $378 $393
AREA
RCC09140  3718P D&D ACP - 300 FF $433 to $594 $443 $386 $483 $502
AREA
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

SSHlTENEE UEETE Y . Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE Il FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC09070  ZONE KA SMALL FACILITIESD&D D&D ACP - 300 FF $199 to $273 $201 $177 $222 $231
AREA
RCC09080 ZONE KB SMALL FACILITIESD&D D&D ACP - 300 FF $270 to $370 $262 $239 $298 $310
AREA
3.01.02.10.06 Remediate Waste Sites $511 $491 $614 $639
RCC21430  300-265, Pipe Trench Between 324 and 325 $551 to $756 $511 $491 $614 $639
Buildings
3.01.02.11 (RL-RCO02) ZonelL 300 AREA $1.967 $1,743 S $2,266
3.01.02.11.03 D&D - Decontamination and Decommissioning $1,307 $1,141 $1,426 $1,483
RCC10530 309 D&D ACP - 300 FF $1005 to  $1378 $1,021 $896 $1,120 $1,165
AREA
RCC09260 3764 D&D ACP - 300 FF $275 to $377 $286 $245 $307 $319
AREA
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.11.06 Remediate Waste Sites $661 $602 $753 $783
RCC09280  300-255 RA ACP - 300-FF-2 $150 to $220 $133 $119 $149 $155
RCC09290  300-257 RAACP - 300-FF-2 $481 to $707 $413 $381 $477 $496
RCC09300 UPR-3005 RAACP - 300-FF-2 $126 to $181 $114 $102 $127 $132
3.01.02.12 (RL-RCO02) Infrastructure Zone 300 AREA 825779 $26,607 $33.258 334589
3.01.02.12.06 Remediate Waste Sites $9,542 $8,964 $11,205 $11,653
RCC09360 300RLWS RAACP - 300-FF-2 $870 to  $1278 $740 $689 $862 $896
RCC09370 300 RRLWS RA ACP - 300-FF-2 $1,239 to  $1,821 $1,050 $982 $1,228 $1,277
RCC09380  300-15 RA ACP - 300-FF-2 $8859 to $13,017 $7,456 $7,020 $8,775 $9,126
RCC09390  300-214 RAACP - 300-FF-2 $344 to $505 $296 $272 $340 $354
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity _ » : Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.12.08 Surveillance & Maintenance $6,004 $6,059 $7,574 $7,877
RCC09767 300 AreaSNM SM&T FY11 $1670 to  $2.102 $1,568 $1,559 $1,948 $2,026
RCC09922 340 Facility SM&T FY 11 $1543 to  $1941 $1,448 $1,440 $1,800 $1,872
RCC09476  Facility SM&T FY11 $1286 to  $1618 $1,207 $1,200 $1,500 $1,560
RCC09866 Hanford Surplus Facility Program SM& T $639 to $804 $600 $596 $745 $775
Fr1i
RCC09630 Landlord SM&T FY11 $8 to $60 $45 $44 $55 $58
RCC09717 Misc. EM Funded FecilitiesSM&T FY 11 $1.286 to  $1.618 $1,207 $1,200 $1,500 $1,560
RCC09526 Post Closure SM&T FY11 $22 to $28 $21 $20 $25 $27
3.01.02.12.11 Utilities& Infrastructure $10,143 $11,584 $14,480 $15,059
RCCO7710  303A Bldg Utilities/Infrastructure $19 to $23 $16 $18 $22 $23
RCC07720  303B Bldg Utilities/Infrastructure $8 to $10 $6 $7 $9 $9
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO7730  303C Bldg Utilities/Infrastructure $12 to $15 $10 $11 $14 $14
RCC08000  303E Bldg Utilities/Infrastructure %8 to $10 $6 $7 $9 $9
RCC07200 303F Bldg Utilities/Infrastructure $27 to $32 $24 $26 $33 $34
RCC07210 303G Bldg Utilities/Infrastructure $17 to 21 $16 $17 $21 $22
RCC08010 303JBldg Utilities/Infrastructure $35 to $43 $29 $33 $41 $42
RCC07220 303K Bldg Utilities/Infrastructure $26 to $32 $24 $26 $32 $33
RCC07740 304 Bldg Utilities/Infrastructure $6 to $7 $5 $6 $7 $7
RCC07750  304A Bldg Utilities/Infrastructure $8 to $10 $6 $7 $9 $9
RCCO07380 305 Bldg UtilitiedInfrastructure $46 to $58 $40 $44 $55 $57
RCCO7390  305A Bldg Utilities/Infrastructure $43 to $52 $38 $41 $52 $54
RCCO07400  305B Bldg Utilities/Infrastructure $54 to $67 $46 $51 $64 $66
RCCO7410 ~ 305BA Bldg Utilities/Infrastructure $20 to $24 $19 $19 $24 $25
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC08020  306E BIdg Utilities/Infrastructure $46 to $58 $41 $44 $55 $57
RCC08030  306EBA Bldg Utilities/Infrastructure $18 to 22 $16 $17 $21 $22
RCC08040 306W Bldg Utilities/Infrastructure $47 to $59 $42 $44 $55 $58
RCC08840 307 Bldg Utilities/Infrastructure $5 to $6 $4 $4 $6 $6
RCC09160 308 Bldg Utilities/Infrastructure $50 to $62 $43 $47 $59 $61
RCC09170 308A Bldg Utilities/Infrastructure $14 to $18 $12 $13 $17 $17
RCC09310 309 Bldg Utilities/Infrastructure $42 to $53 $36 $40 $50 $52
RCC07240 313 Bldg Utilities/Infrastructure $55 to $70 $48 $53 $66 $68
RCCO07420 314 Bldg UtilitiedInfrastructure $37 to $46 $32 $35 $44 $45
RCC08320 321 Bldg Utilities/Infrastructure $40 to $50 $33 $38 $47 $49
RCC08330  321B Bldg Utilities/Infrastructure $2 to $2 $1 $2 $2 $2
RCC08340  321C Bldg Utilities/Infrastructure $2 to $2 $1 $2 $2 $2
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC08350 323 Bldg Utilities/Infrastructure $27 to 34 $23 $25 $32 $33
RCC08360  323BA Bldg Utilities/Infrastructure $33 to $40 $31 $32 $40 $42
RCC08570 328 Bldg Utilities/Infrastructure $53 to $66 $45 $50 $63 $65
RCC08580 328A Bldg Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
RCC08590 328BA Bldg Utilities/Infrastructure $20 to $24 $19 $19 $24 $25
RCC07010 333 Bldg Utilities/Infrastructure $63 to $79 $53 $60 $75 $78
RCC09190 335 Bldg Utilities/Infrastructure $44 to 56 $38 $42 $53 $55
RCC08850 340 Bldg Utilities/Infrastructure $35 to $44 $32 $34 $42 $44
RCC08860  340A Bldg Utilities/Infrastructure $2 to $2 $1 $2 $2 $2
RCCO08870  340B Bldg Utilities/Infrastructure $21 to $25 $18 $20 $25 $26
RCCO08050  3503A Bldg Utilities/Infrastructure $27 to $33 $24 $25 $32 $33
RCC08370 3506 Bldg Utilities/Infrastructure $27 to $33 $24 $26 $32 $34
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC08380 3507 Bldg Utilities/Infrastructure $4 to $5 $4 $4 $5 $5
RCC09200  3614A Bldg Utilities/Infrastructure 0 to 24 $18 $20 $25 $26
RCC08600 3621BC Bldg Utilities/Infrastructure $18 to $22 $16 $17 $22 $23
RCC08390 ~ 3701D Bldg Utilities/Infrastructure $22 to 7 $20 $22 $27 $28
RCC09210 3701U Bldg UtilitiesInfrastructure $2 to $2 $1 $2 $2 $2
RCC07510 3703A Bldg Utilities/Infrastructure $13 to $16 $12 $12 $16 $16
RCC07520 3704 Bldg Utilities/Infrastructure $9 to $11 $8 $9 $11 $11
RCCO7530 3705 Bldg Utilities/Infrastructure $29 to 35 $25 $28 $35 $36
RCCO7540  3705BA Bldg Utilities/Infrastructure $14 to $17 $12 $13 $16 $16
RCC08400 3706 Bldg Utilities/Infrastructure $68 to $83 $59 $66 $82 $86
RCC08410  3706A Bldg Utilities/Infrastructure $4 to $5 $4 $4 $5 $5
RCCO7760  3706BA Bldg Utilities/Infrastructure $25 to $31 $22 $24 $30 $31
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC08060  3707D Bldg Utilities/Infrastructure $30 to $36 $28 $29 $36 $37
RCCO7550  3707E Bldg Utilities/Infrastructure $17 to 21 $15 $16 $20 $21
RCC08880  3707F Bldg Utilities/Infrastructure $26 to 32 $26 $26 $32 $34
RCC08070 3707H Bldg Utilities/Infrastructure $21 to $26 $17 $19 $24 $25
RCC07770 3708 Bldg Utilities/Infrastructure $35 to $44 $30 $33 $42 $43
RCC08420 3709 Bldg Utilities/Infrastructure $26 to $32 $23 $25 $32 $33
RCC08080 3711 Bldg Utilities/Infrastructure $18 to $22 $16 $17 $22 $23
RCCO07250 3712 Bldg Utilities/Infrastructure $18 to $22 $16 $17 $22 $23
RCCO07780 3713 Bldg Utilities/Infrastructure $36 to $43 $32 $34 $43 $45
RCCO08610 3714 Bldg Utilities/Infrastructure $14 to $17 $12 $13 $17 $17
RCCO08090 3715 Bldg Utilities/Infrastructure $9 to $11 $8 $9 $11 $11
RCCO08100 3716 Bldg Utilities/Infrastructure $14 to $17 $12 $13 $16 $17
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO7790 3717 Bldg Utilities/Infrastructure $45 to $55 $40 $43 $54 $56
RCC07800 3717B Bldg Utilities/Infrastructure $46 to $58 $40 $44 $55 $57
RCC08890 3717C Bldg Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
RCC08900 3718 BIdg Utilities/Infrastructure $34 to $42 $32 $33 $42 $43
RCC08910 3718A Bldg Utilities/Infrastructure $43 to $53 $41 $42 $52 $54
RCC08920 3718B Bldg Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
RCC08930 3718C Bldg Utilities/Infrastructure $20 to $24 $17 $19 $24 $25
RCC08960 3718N Bldg UtilitiesdInfrastructure $34 to $42 $32 $33 $42 $43
RCC09220  3718P Bldg Utilities/Infrastructure $43 to $53 $40 $42 $53 $55
RCC08430 3718SBldg Utilities/Infrastructure $5 to $7 $5 $5 $7 $7
RCCO7560 3719 Bldg Utilities/Infrastructure $34 to $42 $30 $33 $41 $43
RCCO07260 3720 Bldg Utilities/Infrastructure $51 to $64 $45 $49 $61 $63
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO7270  3720BA Bldg Utilities/Infrastructure $20 to $24 $19 $19 $24 $25
RCC08970 3721 Bldg Utilities/Infrastructure $13 to $16 $12 $13 $16 $17
RCC07810 3722 Bldg Utilities/Infrastructure $49 to $60 $44 $48 $59 $62
RCC08990 3728 BIdg UtilitiesdInfrastructure $21 to $25 $18 $20 $25 $26
RCC08440 3730 Bldg Utilities/Infrastructure $58 to $71 $51 $56 $71 $73
RCC08110 3731 Bldg Utilities/Infrastructure $18 to $22 $16 $17 $22 $23
RCC08120 ~ 3731A Bldg Utilities/Infrastructure $13 to $16 $12 $12 $16 $16
RCC08450 3745 Bldg Utilities/Infrastructure $32 to $39 $29 $31 $39 $40
RCCO08460  3745A Bldg Utilities/Infrastructure $20 to $25 $18 $19 $24 $25
RCCO08470  3745B Bldg Utilities/Infrastructure $14 to $18 $13 $14 $18 $18
RCCO08480 3746 Bldg Utilities/Infrastructure $29 to $36 $26 $29 $36 $37
RCC08490 ~ 3746A Bldg Utilities/Infrastructure $6 to $7 $5 $5 $7 $7
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO7570  3746D Bldg Utilities/Infrastructure $6 to $7 $5 $5 $7 $7
RCC08500 3760 Bldg Utilities/Infrastructure 2 to 27 $20 $22 $27 $28
RCC09000 3762 Bldg Utilities/Infrastructure $56 to $68 $51 $54 $67 $70
RCC09330 3764 Bldg Utilities/Infrastructure $26 to $31 $23 $25 $31 $32
RCC09230 3768 Bldg Utilities/Infrastructure $20 to $24 $17 $19 $24 $25
RCC09010 3769 Bldg UtilitiesInfrastructure $9 to $11 $8 $8 $11 $11
RCCO07580 377 Bldg Utilities/Infrastructure $13 to $17 $12 $13 $16 $16
RCC09020 3770 Bldg Utilities/Infrastructure $9 to $11 $8 $9 $11 $11
RCCO08130 384 Bldg UtilitiedInfrastructure $53 to $66 $47 $50 $63 $65
RCC08140  3902B Tank Utilities/Infrastructure $2 to $2 $1 $2 $2 $2
RCCO7040  3906A Bldg Utilities/Infrastructure $2 to $2 $1 $2 $2 $2
RCC07820  BE Bldg Utilities/Infrastructure $14 to $17 $12 $13 $16 $17
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC09410 ~ Compressed Air Replacement $873 to  $1154 $751 $791 $988 $1,028
RCC09420  Electrical Work Arounds $852 to  $1126 $734 $772 $965 $1,003
RCC07590 MO026 TRL UtilitiesInfrastructure $14 to $17 $12 $13 $16 $17
RCC09030 MO036 TRL UtilitiesInfrastructure $34 to $41 $32 $33 $41 $43
RCC07050 MOO52 TRL Mobile Office Utilities/Infrastru 0 to 4 $18 $20 $25 $26
RCC09040 MO103 TRL Utilities/Infrastructure %9 to $11 $8 $9 $11 $11
RCC09050 MO105 TRL Bldg UtilitiesInfrastructure $9 to $11 $8 $9 $11 $11
RCC09340 MO270 TLR UtilitiedInfrastructure $13 to $15 $12 $12 $15 $16
RCC09350 MO271 TLR Utilities/Infrastructure $13 to $15 $12 $12 $15 $16
RCC09240 MO274 TLR Utilities/Infrastructure $13 to $15 $12 $12 $15 $16
RCC09250 MO275 TLR Utilities/Infrastructure $13 to $15 $12 $12 $15 $16
RCCO7600 MO557 TRL Utilities/Infrastructure $9 to $12 $8 $9 $11 $12
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCCO7610 MO558 TRL Utilities/Infrastructure $14 to $17 $12 $13 $16 $17
RCC09060 MO741 TRL Bldg Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
RCC07430  MO830 TRL Utilities/Infrastructure $7 to $9 $6 $7 $9 $9
RCC07620 MOB842 TRL Utilities/Infrastructure $24 to $29 $20 $22 $28 $29
RCC09640 Remove Compressed Air Lines & Support $443 to $585 $7 $401 $501 $521
Services
RCC09650 ~ Remove Existing RR Track/Ties 212 to $280 $10 $192 $240 $249
RCC09660  Remove Old Steam Lines $458 to $605 $21 $414 $518 $539
RCC09870  Water/SS/PS Const Utility $1356 to  $1791 $1,185 $1,227 $1,534 $1,596
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.13 (RL-RC02) Remote Waste Site 300 AREA $18,559 $43,455 $54,319 $56,492
3.01.02.13.05 Remediate Burial Grounds $15,997 $40,770 $50,963 $53,001
RCC10260 6187 300-FF-2 $36.682 to $59,303 $10,437 $26,644 $33,306 $34,638
RCC10270 6188 300-FF-2 $19447 to $31488 $5,559 $14,126 $17,657 $18,364
3.01.02.13.06 Remediate Waste Sites $641 $586 $733 $762
RCC21450  300-269, 331-A Virology Laboratory $307 to $440 $266 $251 $314 $326
Foundation
RCC10280 UPR-300-10 300-FF-2 $155 to $222 $139 $125 $156 $162
RCC10290 UPR-300-12 300-FF-2 $138 to $199 $124 $112 $139 $145
RCC10300 UPR-300-48 300-FF-2 $123 to $177 $112 $99 $124 $129
3.01.02.13.10 Regulation/ Regulatory and Support $1,805 $1,985 $2,482 $2,581
RCC10070 RA AreaProject Cogt (32FX4 (NSS-SITES))  300-FF-2 $2196 to  $2,800 $1,805 $1,985 $2,482 $2,581
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%

Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level

Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.02.13.18 Confirmatory Sampling Sites $116 $114 $142 $148

RCC10170 331LSLT1 300-FF-2 $61 to $83 $58 $57 $71 $74

RCC10180 3BLLSLT2 300-FF-2 $61 to $83 $58 $57 $71 $74
3.01.02.14 (RL-RCO02) PM & Support RC02 300 AREA 830016 $33016 $41.271 842921
3.01.02.14.13 Management & Support $30,016 $22,054 $27,568 $28,670

RCC20320  305-B Closure Plan $85 to $100 $63 $82 $103 $107

RCC20010 ACP Cultural ResReview $74 to 88 $71 $72 $90 $94

RCC20310 MARSSIM Verfication Sampling 223 to $263 $1,473 $216 $270 $281

RCCY0026 PROJECT MANAGEMENT AND $21.121 to $24.882 $26,808 $20,475 $25,593 $26,617

SUPPORT (Phase2)
RCC20300 RCRA SAPS(Incl Sampling & Release $132 to $155 $752 $128 $160 $166

Docs)
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
) Site/Facility Operable Unit from 50% to 80% gy Level Level
Confidence Level
PHASE Il FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC20290  Verification DQO $1115 to  $1.314 $850 $1,081 $1,352 $1,406
3.01.02.14.16 Fee $0 $10,962 $13,703 $14,251
RCC80020 FEE (Phesell) $14.049 to $14.597 $0 $10,962 $13,703 $14,251
(R L-R C03) $13,918 $21,219 $26,524 $27,585
3.01.03.01 (RL-RCO03) NE Legacies 300 AREA SR SAfE L SR
3.01.03.01.02 Deactivation $114 $166 $207 $216
RCC12290 335 SODIUM TEST FACILITY $175 to  $232 $114 $166 $207 $216
3.01.03.01.08 Surveillance & Maintenance $5,298 $5,324 $6,655 $6,921
RCC09816  Advance Reactor Transistion SM&T FY11 $1,284 to  $1,616 $1,206 $1,199 $1,498 $1,558
RCC20256 NE Legacies Maintenance $4421 to  $5563 $4,092 $4,126 $5,157 $5,363
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.03.02 (RL-RC03) PRTR/309 Building 300 AREA $8,365 $11,058 $13,824 $14.377
3.01.03.02.02 Deactivation $8,365 $11,059 $13,824 $14,377
RCC10520  309: SP-100 GES TEST FACILITY $13645 to $19.775 $8,365 $11,059 $13,824 $14,377
3.01.03.03 (RL-RCO03) PM & Support RC0O3 300 AREA St e Rl ST
3.01.03.03.13 Management & Support $142 $3,008 $3,760 $3,910
RCCY0036 PROJECT MANAGEMENT AND $3103 to  $3.655 $142 $3,008 $3,760 $3,910
SUPPORT (Phase 2) ' '
3.01.03.03.16 Fee $0 $1,662 $2,078 $2,161
RCCB0030  FEE (Phasell) $2130 to  $2213 $0 $1,662 $2,078 $2,161
(R L-R C04) $2,920 $280 $349 $363
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity _ » _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.04.01 (RL-RCO04) Central Core Cleanup v S Sy LA
3.01.04.01.06 Remediate Waste Sites $239 $214 $267 $278
RCC10540  2607-FSM 200-ST-1 $118 to $154 $119 $107 $133 $139
RCC10550 600 NSTFST 200-ST-1 $118 to $155 $120 $107 $134 $139
3.01.04.02 (RL-RC04) PM & Support RC04 $2,681 $66 $62 386
3.01.04.02.13 Management & Support $2,681 $44 $55 $57
RCC90046 PROJECT MANAGEMENT AND $45 to $53 $2,681 $44 $55 $57
SUPPORT (Phase 2)
3.01.04.02.16 Fee $0 $22 $27 $28
RCC80040  FEE (Phasell) $28 to $29 $0 $22 $27 $28
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity . o _ Contingency) Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
( RL-R C05) $211,616 $209,175 $261,469 $271,928
3.01.05.01 (RL-RC05) CERCLA Waste Disposal $158,000 $158.341 $197.926 5206843
3.01.05.01.07 Waste Operations $158,000 $158,341 $197,926 $205,843
RCC10800 Phase2 ERDF (FAC OPS, TRANS, CELL) ERDF $177512 to $241052 $158,000 $158,341 $197,926 $205,843
3.01.05.03 (RL-RCO05) PM & Support RC05 R SEDE SEEG sEstes
3.01.05.03.13 Management & Support $53,616 $34,447 $43,059 $44,782
RCCY0056 PROJECT MANAGEMENT AND $35535 to $41.862 $53,616 $34,447 $43,059 $44,782
SUPPORT (Phase 2) ' '
3.01.05.03.16 Fee $0 $16,387 $20,484 $21,303
RCC80050 FEE (Phesell) $21,001 to $21,820 $0 $16,387 $20,484 $21,303
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River Corridor Restoration Base Cost Estimate

October 2001

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity . o _ 9 Cont’in ency) g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% EnEy Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
(R L-R C06) $201,086 $218,996 $273,745 $284,695
3.01.06.01 (RL-RCO06) ZoneA 300 AREA 57312 11,006 513,758 514,308
3.01.06.01.02 Deactivation $7,312 $11,006 $13,758 $14,308
RCC11160 333 N FUELSBUILDING $14006 to $20,993 $7,287 $10,969 $13,711 $14,260
RCC11240 MO-052: MOBILE OFFICE $38 to $49 $25 $37 $47 $49
3.01.06.02 (RL-RCO06) ZoneB 300 AREA 816,457 524149 830186 831,304
3.01.06.02.02 Deactivation $16,457 $24,149 $30,186 $31,394
RCC11250  303F: PUMPHOUSE $59 to $78 $38 $56 $70 $73
RCC11260  303G: STORAGE BUILDING $59 to $78 $39 $56 $70 $73
RCC11280 311TF: TANK FARM BETWEEN BLDGS $409 to $559 $257 $375 $469 $488

303F - 303G

Wednesday, October 31, 2001

Summarized by Site/Facility -Page 119 of 132



River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11290  313: N FUELSMANUFACTURING $12.017 to $19,237 $7,119 $10,052 $12,564 $13,067
SUPPORT FAC.
RCC11300  3707G: CHANGE HOUSE $14 to $19 $9 $13 $17 $18
RCC11310 3712 STORAGE BUILDING $398 to $531 $261 $382 $477 $496
RCC11320  3720: CHEMISTRY AND METAL $16.982 to  $25.290 $8,734 $13,215 $16,518 $17,179
SCIENCESLABORATORY ’ '
3.01.06.03 (RL-RCO06) ZoneC 300 AREA 84716 6,804 $8.505 88,845
3.01.06.03.02 Deactivation $4,716 $6,804 $8,505 $8,845
RCC11330 305 ENGINEERING TESTING FACILITY $1841 to  $2.599 $1,101 $1,532 $1,915 $1,992
RCC11340  305A: ELECTRICIAN & PIPEFITTER $145 to $192 $95 $139 $173 $180
SHOP
RCC11350  305B: HAZARDOUSWASTE STORAGE $1177 to  $1.607 $750 $1,079 $1,349 $1,403
FACILITY
RCC11360  305P: ENGINEERING TESTING $8 to $10 $5 $8 $9 $10

SUPPORT BLDG - PORTABLE
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE Il FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11370  314: ENGINEERING DEVELOPMENT $4.868 to  $7.054 $2,698 $3,945 $4,932 $5,129
LABORATORY
RCC11380 3232 STORAGEBLDG $33 to $44 $21 $32 $40 $41
RCC11390 MO-830: MOBILE OFHCE $4 to $5 $3 $4 $5 $5
RCC20380  Zone C Small Facilities Deactivation $68 to $o1 $43 $65 $81 $85
3.01.06.04 (RL-RCO06) ZoneD 300 AREA Ll A e Sl
3.01.06.04.02 Deactivation $810 $1,173 $1,466 $1,525
RCC11410 3228: CRAFT LUNCHROOM $4 to $5 $3 $4 $5 $5
RCC11420  3229; STORAGE BLDG $5 to &7 $3 $5 $6 $7
RCC11430  3231: ELECTRICIAN SHOP $27 to $36 $17 $26 $33 $34
RCC11440 3234 STORAGE BLDG $3 to $4 $2 $3 $3 $3
RCC11450  3708A: (SHUTDOWN 3/99) MODULAR $62 to $83 $41 $60 $74 $77

OFHACES
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exc_luding Tota] S0k Tota] G0k
Activity . - _ e o . Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11460  3704: INSULATORS STORAGE $19 to $25 $13 $18 $23 $24
RCC11470  3705: PHOTOGRAPHY BUILDING 381 to $505 $250 $364 $455 $474
RCC11480 3707E: CONSTRUCTION STORAGE $21 to $28 $14 $20 $25 $26
RCC11490 3719: COMPUTER FACILITY $162 to $216 $108 $156 $194 $202
RCC11500  3746D: TECHNICAL SERVICE ANNEX $49 to $65 $32 $47 $59 $61
RCC11400 377: LABORATORY $400 to $546 $256 $367 $458 $477
RCC11510 MO-026: MOBILE OFHCE $26 to $34 $17 $26 $32 $34
RCC11520 MO-557: MOBILE OFHCE $33 to $42 $22 $32 $40 $41
RCC11530 MO-558: MOBILE OFFICE $33 to $42 $22 $32 $40 $41
RCC11540  MO-842: MOBILE OFFICE $15 to $19 $10 $15 $18 $19
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
L Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
3.01.06.05 (RL-RCO06) ZoneE 300 AREA $2,692 SEREY $4,921 $5,118
3.01.06.05.02 Deactivation $2,692 $3,937 $4,921 $5,118
RCC11550 ~ 303A: STORAGE BUILDING $59 to $78 $39 $56 $70 $73
RCC11560 ~303B: STORAGE BUILDING $59 to $78 $39 $56 $70 $73
RCC11570  303C: MATERIAL EVALUATION $569 to $776 $365 $521 $652 $678
LABORATORY
RCC11580  304: URANIUM CONCRETION FACILITY $75 to $102 $46 $68 $85 $89
RCC11590  304A: URANIUM CONCRETION $11 to $14 $7 $10 $13 $13
CHANGE ROOM
RCC11600 ~ 3708: RADIOANALYTICAL $2354 to  $3411 $1,293 $1,908 $2,384 $2,480
LABORATORY ’ '
RCC11610 3713: CARPENTER SHOP $237 to $315 $158 $227 $284 $295
RCC11620 3717: SPARE PARTSWAREHOUSE $462 to $614 $308 $442 $553 $575
RCC11630  3717B: STANDARDSLABORATORY $389 to $532 $239 $357 $446 $464

Wednesday, October 31, 2001 Summarized by Site/Facility -Page 123 of 132



River Corridor Restoration Base Cost Estimate

October 2001

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11640 3722: FABRICATION SHOP $303 to $403 $200 $291 $363 $378
3.01.06.06 (RL-RCO06) ZoneF 300 AREA 520,501 826,597 833,246 334,576
3.01.06.06.02 Deactivation $20,501 $26,597 $33,246 $34,576
RCC11650 303E: STORAGE BUILDING $537 to $715 $346 $515 $644 $669
RCC11660 303} MATERIAL STORAGE BUILDING $118 to $157 $77 $113 $141 $147
RCC11670  306E: DEVELOPMENT FABRICATION & $3768 to  $5316 $2,191 $3,133 $3,916 $4,073
TEST LAB ’ '
RCC11680  306W: MATERIALS DEVELOPMENT $16986 to $23.961 $10,043 $14,124 $17,655 $18,362
LABORATORY ’ '
RCC11700  3707D: INFORMATION SERVICES $320 to $426 $210 $307 $384 $399
BUILDING
RCC11710  3707H: CHANGE HOUSE $61 to $81 $41 $58 $73 $76
RCC11720  3711: MAINTENANCE STORAGE $203 to $270 $134 $195 $243 $253

BUILDING
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11730 3715 STORAGE BUILDING $183 to $244 $120 $176 $219 $228
RCC11740  3716: STORAGE BUILDING $131 to $175 $85 $126 $157 $164
RCC11750 ~ 3731: LABORATORY EQUIPMENT $108 to $143 $69 $103 $129 $134
CENTRAL POOL
RCC11760 3731A: GRAPHITE MACHINE SHOP $318 to $423 $210 $305 $381 $396
RCC20500  384: Power House Building $7038 to $10.651 $6,974 $7,443 $9,303 $9,675
3.01.06.07 (RL-RCO06) ZoneG 300 AREA A Hoie w2 e
3.01.06.07.02 Deactivation $13,883 $19,916 $24,895 $25,891
RCC11770  321: HYDROMECHANICAL/SEISMIC $3065 to  $4,103 $2,045 $2,921 $3,652 $3,798
FACILITY
RCC11780  321B: MODEL HEAT LOOP PART OF 321 $778 to  $1,031 $530 $744 $931 $968
BUILDING
RCC11790 321C: CORE PUMP SHELTER PART OF $1,100 $1,519 $1,899 $1,975

321 BUILDING

$1,599 to  $2,128
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11800  321D: SEISMIC TESTING FAC. PART OF $104 to $139 $70 $99 $124 $129
321 BLDG
RCC11810 323: MECHANICAL PROPERTIES $3261 to $4.453 $2,132 $2,989 $3,736 $3,885
LABORATORY ’ ’
RCC11820  3506A: POWERHOUSE MAINTENANCE $52 to $68 $33 $49 $62 $64
SHOP
RCC11830 ~ 3506B: MAINTENANCE SHOP $20 to 27 $13 $19 $24 $25
RCC11840 ~ 3701D: OFFICE BUILDING $309 to $412 $207 $296 $371 $385
RCC11850 3706: COMMUN. & DOCUMENTATION $3400 to $4571 $2,243 $3,220 $4,024 $4,185
SERVICES ’ ’
RCC11860 ~ 3706A: VENTILATION EQUIPRM FOR $242 to $323 $158 $228 $286 $297
3706 BUILDING
RCC11870  3709: PAINT SHOP $166 to $221 $110 $159 $199 $206
RCC11880 37185 STORAGE BUILDING $9 to $11 $5 $8 $10 $11
RCC11890  3730: GAMMA IRRADIATION FACILITY $4841 to  $7.015 $2,656 $3,923 $4,904 $5,100
RCC11900 3745 RADIOLOGICAL CALIBRATIONS $666 to $882 $442 $637 $796 $828

AND STANDARDS
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11910  3745A: ELECTRON ACCLERATOR $99 to $134 $60 $90 $113 $117
FACILITY
RCC11920  3745B: POSITIVE ION ACCELERATOR $362 to $494 $225 $332 $415 $431
FACILITY
RCC11930  3746: IRRADIATION PHYSICSBUILDING $112 to  $149 $74 $107 $134 $140
RCC11940  3746A: RADIOLOGICAL PHYSICS $1608 to  $2.330 $887 $1,303 $1,629 $1,694
BUILDING ’ '
RCC11950 3760: TECHNICAL LIBRARY $1329 to  $1761 $894 $1,271 $1,589 $1,652
3.01.06.08 (RL-RCO06) ZoneH 300 AREA $1,797 $2.531 CEE $3,201
3.01.06.08.02 Deactivation $1,797 $2,531 $3,164 $3,201
RCC11960 328 ENG. SERVICES& SAFETY $1871 to  $2.479 $1,247 $1,790 $2,237 $2,326
BUILDING
RCC11970  328A: SHEET METAL SHOP $51 to $68 $33 $49 $61 $63
RCC11980  3621BC: EMERGENCY GENERATOR $454 to  $602 $342 $434 $543 $565

BUILDING
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity 9 C t 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC11990  3714: SOILSLABORATORY $256 to  $350 $158 $235 $294 $305
RCC12000 3723 SOLVENT AND ACID STORAGE 5 1o 33 $16 $24 $30 $31
BUILDING
3.01.06.09 (RL-RCO06) ZoneJ 300 AREA $5.404 7,684 $9,605 $9.989
3.01.06.09.02 Deactivation $5,404 $7,684 $9,605 $9,989
RCC12010 307: RETENTION BASIN $605 to  $826 $401 $555 $693 $721
RCC12020 340: WASTE NEUTRALIZATION $5504 to  $7.977 $3,170 $4,461 $5,576 $5,799
FACILITY ’ '
RCC12030 340A: WASTE RETENTION BUILDING $1.007 to  $L375 $642 $923 $1,154 $1,200
RCC12040  340B: WASTE LOADOUT BUILDING $359 to $490 $224 $329 $411 $427
RCC12050  3707F: RADIATION MONITORING $16 to 21 $10 $14 $18 $19
BUILDING
RCC12060 3717C: MATERIALSARCHIVE $56 to 74 $36 $53 $67 $69

BUILDING
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1zZ

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adders. Excludin Excluding Total 50% Total 80%
Activity 9 C . 9 Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Leval Leval
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC12070 3718 OFFICE & STORAGE BUILDING $161 to $214 $106 $154 $193 $200
RCC12080  3718A: LABORATORY EQUIPMENT $207 to $274 $134 $198 $248 $257
CENTRAL POOL BUILDING
RCC12090 3718B: LABORATORY EQUIPMENT $114 to $151 $74 $109 $136 $142
CENTRAL POOL BUILDING
RCC12100 3718C: STORAGE BUILDING $142 to $190 $92 $137 $171 $178
RCC12130 3718N: INSULATION SHOP $93 to $124 $61 $89 $112 $116
RCC12140  3721: CLASSIFIED SHREDDER FACILITY 3 to 30 $15 $22 $27 $28
RCC12160 3728 GEOTECHNICAL HIGH-BAY $140 to $186 $91 $134 $168 $174
RCC12170 3762 TECHNICAL SECURITY $180 to  $239 $119 $172 $216 $224
RCC12180 3768 OFFICE BUILDING $81 to $108 $54 $78 $97 $101
RCC12190 3769 OFFICE BUILDING $87 to $116 $59 $84 $105 $109
RCC12200  3770: OFFICE BUILDING $81 to $108 $54 $78 $97 $101
RCC12210 MO-036: MOBILE OFFICE $20 $30 $38 $39

$31 to $40
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

L Range Adders, Excluding Exgluding Tota] S0k Tota] B
Activity . - _ e o Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% gency) Level Level

Confidence Level

PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC12220 MO-108 MOBILE OFFICE 926 to 434 $17 $26 $32 $34
RCC12230  MO-106;: MOBILE OFFICE 526 to s34 $17 $26 $32 $34
RCC12240 MO-741: MOBILE OFFICE % to 38 $4 $6 $7 $8
RCC12250 MO-833 MOBILE OFFICE 7 to %9 $5 $7 $8 $9
3.01.06.10 (RL-RCO06) ZoneK 300 AREA 40248 564850 581063 584306
3.01.06.10.02 Deactivation $46,248 $64,850 $81,063 $84,306
RCC12260 308 FUELSDEVELOPMENT $79.440 to $118.306 $43,009 $61,817 $77,272 $80,363

LABORATORY

RCC12270  315B: CHLORINE STORAGE FACILITY $8 to $10 $5 $7 $9 $9
RCC12300 3614A: RIVER MONITORING STATION $7 to $9 $4 $6 $8 $8
RCC12310 3701U: SHUTDOWN $46 to $61 $30 $44 $55 $57
RCC12320  3718P. GENERAL STORAGE (WAS 324E) $155 $227 $284 $296

$237 to $316
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River Corridor Restoration Base Cost Estimate

October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility
Estimated Uncertainity

Original Work Plan
(Includes Cost

RCC Team BaseEstimate

Range Adias. Balehn Excluding Total 50% Total 80%
Activity g C t g Contingency Confidence Confidence
D Site/Facility Operable Unit from 50% to 80% ontingency) Level Level
Confidence Level
PHASE |l FY 2009 - FY 2012 $887,366 $962,658 $1,203,322 $1,251,455
RCC12330 MO-274; MOBILE OFFICE $36 to 46 $24 $35 $44 $45
RCC12340  MO-275; MOBILE OFFICE $36 to 46 $24 $35 $44 $45
RCC20800 ZoneJ,K & L Small Facilities Deactivation $©279 o  $3721 $2,998 $2,678 $3,348 $3,482
3.01.06.11 (RL-RCO06) ZonelL 300 AREA S S e vEsl
3.01.06.11.02 Deactivation $177 $254 $317 $330
RCC12350 3764 OFFICES $192 to  $255 $130 $184 $230 $239
RCC12360 MO-270: MOBILE OFFICE $36 1o 46 $24 $35 $44 $45
RCC12370  MO-271: MOBILE OFFICE $36 1o 46 $24 $35 $44 $45
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River Corridor Restoration Base Cost Estimate October 2001

Phase | (FY03-FY10) and Phase Il (FY09-FY1Z

Summarized by PBS, Zone, Function and Site/Facility
(Costs in $1,000's, FYO1 Price Level, Excludes Escalation)

Individual Site/Facility Original Work Plan RCC Team BaseEstimate
Estimated Uncertainity (Includes Cos_t Excluding Total 50% Total 80%
- Range Adders, Excluding . . .
Activity Conti Contingency Confidence Confidence
) Site/Facility Operable Unit from 50% to 80% ELUEE Level Level

Confidence Level

PHASE II FY 2009 = FY 2012 $887,366 $962,658 $1,203,322 $1,251,455

3.01.06.12 (RL-RCO06) PM & Support RC06 300 AREA L it geee $65,125

3.01.06.12.13 Management & Support $81,088 $32,938 $41,172 $42,819

RCC90066 PROJECT MANAGEMENT AND $33978 to  $40,027 $81,088 $32,938 $41,172 $42,819
SUPPORT (Phase 2)

3.01.06.12.16 Fee $0 $17,156 $21,445 $22,303

RCC80060 FEE (Phasell) $21.087 to  $22.845 $0 $17,156 $21,445 $22,303

Other Site / Facilities not Listed. Scope and Cost not yet identified..

D4 Building - 142K
Remediate Waste Site - 120-KE-5

Remediate Waste Site - 124-N-9
Remediate Waste Site - 130-N-1
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